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SUMMARY OF PROJECT SCOPE 
 

The panelization scheme reveals an estimated 78 printed and 6 non-printed panels in the DFIRM 
as a result of the digital conversion, with a rough cost of about $320,000.  Studies or restudies 
could impact the number of panels for the DFIRM.  There are no LOMRs or XDSs to be 
incorporated at this time, however, two undisclosed existing data studies are included in the cost 
estimate.   

The County identified many areas for restudy; the top priorities are: 

• Zone As in the “checkerboard” areas of Tribal and non-Tribal land (to be updated using 
adjacent Zone As).  Some areas have changed designation and are currently not shown 
correctly on the effective FIRM,  

• Limited detail study in the existing Zone A areas along the northern half of Swan Lake 
within the county, about 20 shore miles,  

• Detail study along Johnson Creek from Swan Lake to the USFS boundary, about 5 miles,  

• Detail study along Mission Creek from Pablo A Canal to the confluence with Post Creek, 
about 10 miles, and 

• Zone As along North Crow from the Feeder Canal to the confluence with Middle Crow, 
about 4 miles. 

These priorities do not reflect the requests of the Confederated Salish Kootenai Tribe (CSKT), as 
they are not currently a participating community, nor have they agreed to join. They are 
considering joining the program and if they do, they would also request the following: 

• Incorporation of XDS for Jocko River from the northwest county line to the fish hatchery, 
about 15 miles.  They funded this study and would contribute this as an in-kind 
contribution of about $100,000. 

• Zone A’s in the “checkerboard” areas (to be updated using adjacent Zone As) that are 
currently tribal lands, and 

• Zone A on Finley Creek from the Lake County boundary to the confluence with the Jocko 
River, about 7 miles.  

Additional restudy needs are listed on the Data Collection Worksheet. 

As it is difficult to determine costs associated with the large number of checkerboard areas in the 
county, this has been left for the selected contractor to determine.  The project as listed above, 
excluding the checkerboard areas, is estimated at about $522,000. 
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CONTACT INFORMATION 

First Last Agency or 
Municipality Title/Responsibility E-mail Address Phone 

Number Street Address City St Zip 

Millie Bowman DNRC Map Mod Coordinator mbowman@mt.gov 406.444.6656 1424 9th Ave; PO Box 201601 Helena MT 59620-
1601 

Donald Wood Lake County Planning Dept. planning@lakecounty-mt.org 406.883.7236 106 4th Ave. East Polson MT 59860 

Rom Melvin Polson, City of Bldg & Planning Dept   406.883.8214 1061 1st St E Polson MT 59860 

Carlene Bockman Ronan, City of Clerk/Treasurer cityofronan@ronan.net 406.676.4231 207 Main St SW Ste A Ronan MT 59864 

Ray Frey St. Ignatius, 
Town of Director of Public Works   406.745.3791 PO Box 103 St. 

Ignatius MT 59865-
0103 

Eric Andersen Lake County  GIS Specialist eandersen@lakemt.gov 406.883-7213 106 4th Ave. East Polson MT 59860 

Sue Shannon Lake County Planning Director sues@lakemt.gov 406.883.7344 106 4th Ave. East Polson MT 59860 

Janet Camel Confederated Salish Kootenai Tribes (CSKT) 
  janetc@cskt.org 406.675.2700 

x1256 
Flathead Reservation   MT   

Alex Hogle Lake County Planning Dept. ahogle@lakemt.gov 406.883.7235 106 4th Ave. East Polson MT 59860 

Stacy Thornbrugh NRCS Soil Conservationist stacy.thornbrugh@usda.mt.gov 406.676.2841 
x113 

125 Dayton Ronan MT 59864 

Seth Makepeace CSKT Hydrologist sethm@cskt.org 406.883.2888 Flathead Reservation   MT   

Bill Foust CSKT CSKT/NRD billf@cskt.org 406.883.2888 Flathead Reservation   MT   
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SCOPING MEETING NOTIFICATION 
 

From: Karen Price <highstarconsulting@mac.com> 
 
Date: May 5, 2006 2:54:37 PM MDT 
 
To: eandersen@lakemt.gov, sues@lakemt.gov, J Nelson 
<jnelson.planning@lakecounty.mt.org>, don.planning@lakecounty-mt.org, 
cityofronan@ronan.net, janetc@cskt.org 
 
Cc: Dan March <DEMarch@pbsj.com>, Marijo Camrud <marjio.camrud@dhs.gov>, 
Carrie Higinbotham <cbhiginbotham@pbsj.com>, Terry Voeller <tvoeller@mt.gov>, 
Millicent Bowman <mbowman@mt.gov> 
 
Subject: Lake County DFIRM 
 
Good afternoon,  
 
The Montana Department of Natural Resources and Conservation (DNRC), in 
coordination with the Federal Emergency Management Agency (FEMA), is interested in 
updating the Flood Insurance Rate Map (FIRM) for Lake County.  Under FEMA's Map 
Modernization Program, the first step in this process is to meet with local Floodplain 
Administrators and GIS Specialists from National Flood Insurance Program (NFIP) 
communities.  One of our goals at this Scoping Meeting is to provide information to 
community and county representatives about the Map Mod Program and the resulting 
GIS-based Digital FIRM (DFIRM).   
 
In support of the DNRC and FEMA, PBS&J and High Star Consulting will be facilitating 
this scoping effort, including the upcoming meeting.  We would most appreciate if you 
could attend.  The meeting will be held in Polson on Wednesday, May 24th, from 8:30 to 
10:30 a.m.   Details on the meeting location will be provided next week.  
 
In addition to providing you with information about the program, the DFIRM process, and 
the map products, we would like to gather some information from you.  Specifically, we 
are interested in learning of local base map data that could be used for the DFIRM to help 
tailor the maps for local planning department's use.  A document is attached for GIS 
professionals describing the type of base map data FEMA is interested in for the DFIRM.  
 We would also like to learn of those flood hazard areas that may need study or restudy.  
A spreadsheet is attached for Floodplain Administrators showing the data we have so far 
of the "mapping needs" in your county.  Feel free to edit the existing data or add new 
information before the meeting (don't worry if you can't fill in all the fields); if you know of 
existing studies that could be reflected on the new DFIRMs, please add that information 
as well.  We will bring a large map to use for discussions about restudies - at the end of 
the meeting we will try to prioritize these restudy needs for use in determining the project 
scope.   
 
I have been working in the NFIP for several years and managed DFIRM efforts in other 
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States.  I would love to talk with you before the meeting by phone to answer any 
questions you have, provide some background, or learn of restudies you are interested 
in.  Give me a call anytime at 303.345.4728.  Please RSVP about the meeting by 
responding to this email, including names of any other local representatives who may be 
interested in attending. 
 
Thank you very much - I look forward to talking with you! 
 
Karen Price 
 
High Star Consulting, Inc. 
highstarconsulting@mac.com 
303.345.4728 
3321 Brushwood Drive 
Castle Rock, CO 80109 
 

Attachments 
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Countywide DFIRM Base Map Data 

This document is intended to serve as a guide to gathering, evaluating, and submitting datasets for inclusion in a 
countywide Digital Flood Insurance Rate Map (DFIRM), including an explanation of base mapping data needs, 
standards, and the delivery deadline. 
 

Overview 
In the beginning phases of a DFIRM project, data is gathered and compiled by the contractor into countywide GIS layers 
for use in FEMA DFIRM hard-copy map production.  This data is also converted to the FEMA Standard DFIRM 
Database format that will be distributed to the communities with the hard-copy flood insurance maps and the Flood 
Insurance Study (FIS).  The gathered and compiled data will form the base map for the project.  FEMA has set forth GIS 
and mapping standards adopted from the National Standards for Spatial Data Accuracy (NSSDA) and published in 
FEMA’s document:  Guidelines and Specifications for Flood Hazard Mapping Partners, Appendix A 
(http://www.fema.gov/pdf/fhm/frm_gsaa.pdf).  FEMA feels that the best data is local data and ultimately prefers to use 
community datasets that meet or exceed their specifications rather than using National-level datasets. 
 

Certification 
For FEMA to use the data, certification and permission must be provided with the data.  The certification is a written 
statement from the contributing organization that the data meets FEMA’s minimum standards and specifications.  The 
permission is a written statement that FEMA may use the data for their digital base map, and that FEMA may use and 
distribute hardcopy and digital products using the digital base map with no monetary charge.   
 

Submittal Deadline 
A FEMA-approved base map is one of the first steps in developing a DFIRM for each county.  The base map must be submitted 
to FEMA early in the process; therefore, it is essential that contractors receive all locally-developed data that the communities 
would like to see in their maps by the deadline (no deadline has been set for this project at this time). 
 

DATA STANDARDS 
 
This section outlines the mapping data standards set forth by FEMA for data to be included in any DFIRM project.  All 
data submitted for this project must conform to these standards to be included in the final DFIRM hard-copy and 
Database products.  These specifications are published in the Guidelines and Specification for Flood Hazard Mapping 
Partners and are available from FEMA’s web site. 
 
File Format 
FEMA specifies many acceptable formats, and a full listing can be found in Appendix L of the Guidelines and 
Specifications for Flood Hazard Mapping Partners.  The vector mapping files will be submitted to FEMA in an ESRI 
format and production work will take place in either an ESRI coverage format or an ESRI geodatabase format for vector 
datasets.  Data to be included in the County DFIRM should be submitted in these formats or shapefile if possible.  A 
Microstation CAD format is also acceptable as an alternative if the data is not available in a GIS format. 
 
Imagery may be submitted in many formats including: .jpg, .tif, .sid, or .ecw.  Topographic information can be accepted 
in grid, DEM, TIN, or TVC formats.  If you have data to be submitted in a format other than those listed, please contact 
us and we can work with you toward a solution.  Please include the coordinate system, datum, and projection 
information with the imagery as well as referenced world files if applicable. 
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Quality 
Topological fidelity must be maintained on all vector layers submitted for inclusion in the County DFIRM.  If shapefiles 
or CAD files for both polyline and polygon are submitted for a single layer (i.e. Floodplain delineation polygons and 
line work are submitted in two separate files), those boundaries must be mathematically coincident.  Overshoots, 
undershoots, dangles, psuedonodes, and slivers must be eliminated from the submitted datasets prior to submission. 
 
Scale and Accuracy 
FEMA relies on National Map Accuracy Standards for dataset accuracy.  These standards are located in Guidelines and 
Specifications for Flood Hazard Mapping Partners, Appendix A and L.  These standards for base mapping layers (aerial 
photography, centerlines, etc.) are: 

� scale of 1:20,000 or better; 
� raster resolution of 1M or better; 
� radial-RMSE (rRMSE) of 38 feet at the 95% confidence level. 

 
Coordinate System and Projection 
The final data layers for this project may be submitted to FEMA and published in UTM (meters), NAVD88, NAD83, 
feet.  Check with the project GIS manager about submittals in State Plane Coordinate System.  Data may generally be 
submitted for inclusion to the DFIRM in any coordinate system, projection, horizontal or vertical datum so long as it is 
common, recognizable, documented, and easily converted to the project system.   
 
Distribution 
FEMA must be able to distribute an unlimited number of hardcopy maps produced from these data, and they must be 
able to freely distribute the datasets used to create the maps.  The data must also be available at zero cost to FEMA.  
Data distribution and use agreements can be signed by FEMA to limit data distribution in some cases and are dealt with 
on a case-by-case basis.  FEMA also allows high quality data used in production of hard copy mapping products to be 
distributed in a reduced quality format.  For example, 1-foot pixel aerial photography used to create DFIRM maps may 
be resampled to the 1-meter minimum resolution for distribution.  Additionally, sensitive vector data, on special 
occasion, may be rasterized for distribution. 
 
Currency 
Data to be included in the countywide DFIRM must have been created or reviewed for currency within the past seven 
(7) years. 
 
Coverage 
FEMA requires complete county coverage in either a raster or vector format.  The base map data for the county must 
ultimately cover the entirety of the County and Incorporated Communities in a vector dataset.  Although a vector dataset 
will be used as the countywide base map, submission of ortho-rectified aerial imagery will assist the project by 
providing a source for georeferencing hard copy scans as well as assisting with feature verification.  Data may come 
from multiple sources but all sources must meet the requirements stated above. 
 
Metadata 
All datasets delivered from the community to DNRC for use in the DFIRM project must be accompanied by descriptive 
metadata files.  FGDC compliant metadata will be delivered to FEMA with preliminary and final maps and data.  This 
format is also the preferred format for community submittal of data to DNRC for inclusion to the DFIRM.  If the FGDC 
format does not exist for the datasets and/or is not attainable, an alternate format is acceptable.  A data dictionary and 
detailed description of the datasets are required at a minimum. 
 
Summary 
If the above FEMA standards: scale of 1:20,000; resolution of 1 meter; currency of 7 years; freely distributable; 
accuracy of 38 feet rRMSE; complete coverage, and accompanying metadata can not be met or exceeded with existing 
community datasets for inclusion into the DFIRM and submittal to FEMA for the countywide DFIRM, then FEMA will 
necessitate the use of USGS quarter quadrangle aerial photography collected through the National Aerial Photography 
Program as the default base map for the project.  
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No data is being requested at this time – only a list of data that meets FEMA specifications and is likely to be available 
for use in the DFIRM project.  
 

DATA LAYERS FOR USE IN BUILDING A DFIRM 
 
FEMA and the DNRC are requesting that the following data layers from your area be submitted for inclusion into the 
DFIRM if they are available from your area.  If your community has data meeting the above-described data standards 
and formats, and your community is willing to certify and allow this data for FEMA’s use, please let us know which 
layers you can contribute, and send them in.  
 
We are looking for: 
 

� Transportation 
o Street and Highway Centerlines 
o Railroads 
o Airport Runways 
o Feature names.  Should be included in a database or linked table 

� Flooding Sources 
o Stream centerlines 
o Lakes 
o Ponds 
o Ditches, canals, laterals, and other sources contributing to the floodplain delineations included in the 

DFIRM study. 
� Flood Hazard Features  

o 1% annual chance flood hazard areas (100 year flood hazard), including shallow flooding areas 
o 0.2% annual chance flood hazard areas (500 year flood hazard) 
o Floodway 
o Flood structures: dams, levees, bridges, culverts, etc. 
o Cross Sections 
o Base Flood Elevation Lines 

� Corporate Limits 
o Corporate Boundaries 
o Annexations 
o Extra Territorial Jurisdictions 
o State or National Parks and Forests 
o Airports 
o Any other accurate boundary file defining jurisdictional limits 

� Public Land Survey System 
o  Township, Range, and Section boundaries 

� Survey Benchmarks 
o Exact coordinates and identification of any locally used benchmarks that are desired to be placed on the 

DFIRM. 
� Topographic Data 

o Detailed contours suitable for floodplain delineation – preferably in a digital format 
o Digital topographic surface (DEM, TIN, or other) suitable for floodplain delineation 

� Aerial Orthophotography 
o Most recent ortho-rectified aerial imagery referenced to a common coordinate system and projection 

 
We are not looking for: 
 

� Utilities 
� Building footprints 
� Parcels 
� Right-of-way or easements 
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GENERAL INFO STUDY LEVEL EXISTING DATA STUDY NEEDS MNUSS 

Comm Flooding 
Source 
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AGENDA 

 
Lake County DFIRM Scoping Meeting 

106 4th Ave E., Polson, Lake County Courthouse Building, 3rd Floor, SE Corner 
Wednesday, May 24, 2006, 8:30 a.m. 

 
Welcome and Introductions – 5 min. 

Montana DNRC 
FEMA 

PBS&J and High Star Consulting 
Lake County 

City of Polson 
City of Ronan 

Town of St. Ignatius 
Confederated Salish Kootenai Tribe 

 
Meeting Goals – 5 min. 

Local Goals 
Project Goals 

 
Presentation:  Map Mod Overview and  DFIRM Project Process – 20 min. 

 

Timeline and Budget – 5 min. 
Timeline 

Budget: FEMA, MT DNRC, Local 
 

Panelization – 5 min. 
USGS Quad-based 

 
Discussion:  Floodplain Restudy Prioritization 

Review of Highest Priority Restudy Needs 
Next Steps 

Wait � 
County Selection 

Project Contracting 
Project Kickoff, Data Collection 

Close 
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FACT SHEET:  LAKE COUNTY 

 

COUNTY AND COMMUNITY CONTACTS 
Lake County – Don Wood, FPA; Eric Anderson, GIS 
City of Polson – Rom Melvin, FPA 
City of Ronan – Carlene Bockman, FPA 
Town of St. Ignatius – Ray Frey, FPA 
 
EFFECTIVE FIRMS AND FIS TEXTS 
Lake County: original FIRM and FIS from December 1987City of Polson: approximate areas only, 
December 1987 FIRM 
City of Ronan: original FIRM from December 1987 
Town of St. Ignatius: rescinded FBHM, no FIRM? 
 
KNOWN NON-FEMA STUDIES (XDS) 
None 
 
LOCALLY - IDENTIFIED MAPPING NEEDS 
Unidentified areas where tribal lands could become fee areas, Zone A requested 
Flathead Lake, Zone A on the west side of the lake 
Swan Lake, Detail around the entire lake 
 
PREVIOUSLY – IDENTIFIED MNUSS NEEDS 
None 
 
LOMRs TO BE INCORPORATED 
None 
 
IDENTIFIED BASE MAP AND TOPO DATA 
Road and Railroad Centerlines, U.S. Census TIGER 
Stream Centerlines, U.S.G.S. National Hydrography 
Possible topo and more at nris.mt.gov/gis/default.asp? 
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LAKE COUNTY SCOPING MEETING NOTES 

106 4th Ave E., Polson, Lake County Courthouse Building, 3rd Floor, SE Corner 
Wednesday, May 24, 2006, 8:30 a.m. 

 

Attendees 

MT DNRC – Millie Bowman, Karl Christians, Larry Schock 

PBS&J – Dan March, Carrie Higinbotham 

High Star Consulting – Karen Price 

Lake County – Donald Wood, Eric Anderson, Sue Shannon, Alex Hogle 

Confederated Salish Kootenai Tribe – Janet Camel, Seth Makepeace, Bill Foust 

Natural Resources Conservation Service – Stacy Thornbrugh 

 

Overview 

The meeting was opened by Dan March, and then turned over to Karen Price.  All attendees 
introduced themselves.  Karen noted that some of the meeting goals were to provide information to 
the attendees about Map Modernization and to learn from them about desired changes to their local 
maps.  Backed by a presentation, Karen and the project team discussed: 

• Map Modernization from a Federal, State, and local level,  

• Montana’s ongoing DFIRM projects, 

• The DFIRM process,  how communities could be involved, and local base map data 
contributions, 

• Applications and uses of the DFIRM,  

• Project timeline, and 

• Project budget and local and State funding expectations.  

Following the presentation, all attendees gathered around a panelization map to view the 
anticipated panel scheme for the DFIRM.  Finally, the group documented all mapping needs using 
the scoping map and some markers, particularly those areas needing study or restudy, and 
prioritized them.  

During the meeting, community representatives talked about issues unique to their FIRM panels 
and/or county and potential obstacles to the DFIRM development.  These were recorded and are 
noted below.  Once it was explained to the community representatives that they would be 
contacted again once the start date for the project was determined, the meeting was closed 

.
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Potential Obstacles and Unique Issues 

The majority of Lake County includes tribal lands.  Representatives of the Confederated Salish 
Kootenai Tribes (CSKT) that attended the scoping meeting discussed the possibility of the CSKT 
joining the NFIP as a participating community.  Currently, as the tribes are non-participating, no 
flood hazard areas are shown in those areas that, as of the date of the release of the effective map, 
are tribal areas.  The result of this is that the current FIRM panels show a checkerboard pattern of 
flood hazard areas.  Since the panels were printed in 1987, many corporate limit changes have 
taken place to the boundaries of the tribal lands.  If the CSKT decides to join the NFIP as a 
participating community, their highest priority mapping need will be to have these “checkerboard” 
areas completely filled in (this top priority is not necessarily shared by the county representatives).  
It is suggested that considerable outreach be provided by FEMA and the MT DNRC over the 
coming year to the CSKT so as to provide them with complete and clear information as to the 
responsibilities and benefits of being a participating community while the tribes deliberate as to 
becoming an NFIP participating community. 
 

General Scope 

The panelization scheme reveals an estimated 78 printed and 6 non-printed (85 total) panels in the 
DFIRM as a result of the digital conversion, with a rough cost of about $328,000.  Studies or 
restudies could impact the number of panels for the DFIRM.  There are no LOMRs or XDSs to be 
incorporated at this time, however the cost estimate includes two undisclosed XDS.  Assumptions 
for this cost estimate include: 

number of DFIRM panels 78 
number of DFIRM index 1 

number of floodprone communities 3 
DOQ or Vector Mapping? DOQ 

Miles of existing approximate A zone to redelineate 287 
Miles of existing detailed AE Zone to redelineate 0 

Miles of existing detailed with BFEs 27 
number of effective profiles 23 

number of effective Floodway Data Tables 6 
number of LOMRs to incorporate 2 

number of effective FIS 1 
number of effective FIRM panels 28 

number of FIS pages 51 
estimated cost/panel DFIRM Conversion (prelim)  $               2,805.68  

estimated cost/panel DFIRM Conversion (post-
prelim)  $               1,238.75  

Total estimated DFIRM Conversion cost  $           319,509.79  
 

  The County did identify many areas for restudy; the top priorities are: 

• Zone As in the “checkerboard” areas where the recently-annexed county lands are 
currently not shown by using the existing Zone A SFHAs,  
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• Limited detail study in the existing Zone A areas along the northern half of Swan Lake 
within the county, about 20 shore miles.  Estimated cost is $23,600 ($1,180/mile).  
Assumptions for the cost estimate include: 

o New hydraulic model from scratch; 
o Existing topographic data is adequate; 
o USGS gaging data or regression equations will be used. 

 
• Detail study along Johnson Creek from Swan Lake to the USFS boundary, about 5 miles. 

Estimated cost is $77,200 ($15,430/mile).  Assumptions for the cost estimate include:  

o New hydraulic model from scratch; 
o Existing topographic data is adequate and will be supplemented with 10 newly 

surveyed cross sections per mile; 
o Seven bridges will be analyzed; 
o USGS gaging data or regression equations will be used; 
o Modeling floodway for 100-year return event (only). 

 

• Detail study along Mission Creek from Pablo A Canal to the confluence with Post Creek, 
about 10 miles. Estimated cost is $89,500 ($8,950/mile).  Assumptions for the cost 
estimate include:  

o New hydraulic model from scratch; 
o Existing topographic data is adequate and will be supplemented with 10 newly 

surveyed cross sections per mile; 
o Eight bridges will be analyzed; 
o USGS gaging data or regression equations will be used; 
o Modeling floodway for 100-year return event (only). 

 

• Zone As along North Crow from the Feeder Canal to the confluence with Middle Crow, 
about 4 miles. Estimated cost is $5,000 ($1,250/mile).  Assumptions for the cost estimate 
include: 

o Hydraulic model to be used; 
o Existing topographic data is adequate; 
o Bridges will not be analyzed; and 
o USGS gaging data or regression equations will be used. 

 

These priorities do not reflect the requests of the CSKT, as they are not currently a participating 
community, nor have they agreed to join. They are considering joining the program and if they do, 
they would also request the following: 

• Incorporation of XDS for Jocko River from the northwest county line to the fish hatchery, 
about 15 miles.  They funded this study and would contribute this as an in-kind 
contribution of about $100,000. 

• Zone As in the “checkerboard” areas that are currently tribal lands by using the existing 
Zone A SFHAs, and 
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• Zone A on Finley Creek from the Lake County boundary to the confluence with the Jocko 
River, about 7 miles. Estimated cost is $6,800 ($970/mile).  Assumptions for the cost 
estimate include: 

o Hydraulic model to be used; 
o Existing topographic data is adequate; 
o Bridges will not be analyzed; and 
o USGS gaging data or regression equations will be used. 

 
A DFIRM project including these needs is estimated at approximately:  $521,400. 

 

Additional restudy needs are listed on the Data Collection Worksheet. 

Funding 

Neither the county nor the communities were able to indicate at this time how much, if any, 
funding they could contribute toward the DFIRM project.  However, it should be noted that the 
CSKT is willing to contribute their XDS to the effort as an in-kind contribution of $100,000. 
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DATA COLLECTION WORKSHEET 
 

GENERAL INFO STUDY LEVEL EXISTING DATA STUDY NEEDS MNUSS 

Comm Flooding 
Source 

Initial 
Priority Start End 

Approx. 
Reach 
Length 

(mi.) 

Zone 
A? 

Limited 
Detail? 

Detail w/ 
floodway? 

Existing 
FEMA 

studies 

2' 
topo 

5' 
topo 

Other 
Engineering 

Studies 

Topo/ 
Survey Hydro Hydraul Panels C in 

Hydraul 
C in 

Hydro 

C in 
Fl 

Wdth 

C in 
BFE 

Ave 
F/p 

Width 

LAKE CO Many 1 

checkerboard 
pattern of 
areas not 

shown  

specific areas 
where tribal 
lands could 
become fee 

areas 
almost all 

panels X      

Zone A in 
adjacent 

areas             all     X +5 500 ft 

LAKE CO Swan Lake 2 

Northern half 
of lake within 

County 

(not public 
land to the 

south) 
20 shore 

mi   X   A       X X X 

15, 
25, 
100 X X X -5 500 ft 

LAKE CO 
Johnson 

Creek 3 Swan Lake  USFS Bdry 5 mi     X         X X X 
15, 
25 X X X +5 500 ft 

ST. 
IGNATIUS 

Mission 
Creek 4 Pablo A Canal 

confl w/ Post 
creek 10 mi     X               

400, 
425   X X +5 500 ft 

LAKE CO North Crow 5 Feeder Canal 
Confl w/ 

Middle Crow 4 mi X             X     
300, 
375     X +5 500 ft 

RONAN 
Spring 
Creek 6 

Spring source 
1 mi. N of 

Ronan 
Confl w/ 

Crow Creek 10 mi X             X     
335, 
375     X +5 500 ft 

LAKE CO 
Flathead 

Lake (Bay) 7 
City of 
Rollins 

Matterhorn 
Point (west 
side of lake) 

25 shore 
mi X                   

75, 
150, 
175     X +5 500 ft 

LAKE CO 
Dayton 
Creek 8 USFS Bdry 

Flathead 
Lake at 
Dayton 7 mi X                   75     X +5 500 ft 

LAKE CO 
Ronan 
Creek 9 Lake Ronan 

Confl w/ 
Dayton Creek 6 mi X                   

50, 
75     X +5 500 ft 

LAKE CO 
Lake Mary 

Ronan 10 all   7 mi X             X     50     X +5 500 ft 

Comm 
 

Flooding 
Source 

Initial 
Priority Start End 

Approx. 
Reach 
Length 

(mi.) 

Zone 
A? 

Limited 
Detail? 

Detail w/ 
floodway? 

Existing 
FEMA 

studies 

2' 
topo 

5' 
topo 

Other 
Engineering 

Studies 

Topo/ 
Survey Hydro Hydraul Panels C in 

Hydraul 
C in 

Hydro 

C in 
Fl 

Wdth 

C in 
BFE 

Ave 
F/p 

Width 

Tribes Jocko River XDS 
NW County 

Line Fish Hatchery 15 mi   X   A     
USGS (meets 
FEMA specs)       

450, 
475, 
500   X X -5 500 ft 

Tribes Many 1 Tribes 

checkerboard 
pattern of 
areas not 

shown  all tribal lands 
almost all 

panels X     

Zone A in 
adjacent 

areas             all     X +5 500 ft 

Tribes Finley Creek 2 Tribes County Bdry 
Confl 

w/Jocko 7 mi X             X     
450, 
475    X  +5 500 ft 
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EXISTING FEMA DATA 
 

A request was sent to the FEMA Library on April 20, 2006, for the following: 

• Flood Insurance Study Data 

• Topographic Mapping 

• Flood Insurance Study Survey Notes 

• Digital Line Graph or Digital Flood Insurance Rate Map Files 

• Flood Insurance Study Text in a Digital, Editable Format 

• Future Files in a Digital Format 

 

On May 10, 2006, the following email was received in response. 

 
From: Carleen Woo <Carleen.Woo@mapmodteam.com> 
 
Date: May 10, 2006 7:48:53 AM MDT 
 
To: highstarconsulting@mac.com 
 
Subject: FEMA Request B0608082 
 
Karen Price, 
  
We were only able to find modeling for Upper Swan River and two work maps for Lake County, MT.  After an extensive search, we 
were unable to locate any survey notes, and there are no LOMCs for the county.  The modeling was found on microfiche, and 
scanned into a pdf file.  Due to the original, some places may be faded and difficult to read.  We will be mailing a hardcopy of the 
microfiche along with a cd of all the information requested.  You can contact me if you have any further questions regarding the 
results for Lake County. 
  
Carleen Woo 
Analyst 
FEMA Flood Data Library 
Alexandria, VA 
 

The modeling was received for Upper Swan River and workmaps were received for Flathead Lake 
and Polson Bay.   

On May 25, 2006, another email from the FEMA Library reported that Future Files had been 
located for Lake County, but none were found for Polson, Ronan, or St. Ignatius.   

It was noted that contractors could obtain copies of the FIS text and FIRM panels through 
download from the Map Service Center. 

All data herein described was forwarded to Millie Bowman at the MT DNRC under separate 
cover. 
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EXISTING GIS AND BASE MAP DATA 
 

Lake County        
Eric Anderson 5/24/2006       

Data Type   Available? How created? Updated? Scale 

Meets 
FEMA 
spec? Metadata? 

                
Transportation Roads yes GPS'ed (accuracy not known) yes n/a no no 
                
Flooding Sources Streams yes obtained from NRIS no 1:24000 no yes 
                
Flood Hazard none             
Corporate 
Boundaries 

Community 
Boundaries yes based off of parcel data frequently n/a no no 

PLSS 
Township 
Range yes 

obtained from NRIS, and in some 
locations adjusted to more 
accurate BLM information         

Survey/Benchmarks none             
Topography 30M DEMS yes USGS 30m DEM data no 1:24000 no yes 

Ortho/Aerial 
Photography 

2005 State 
NAIP Imagery yes flown by NAIP no 

1m pixel 
38ft 
RMSE yes yes 

        
        
Notes:        
GeoComm was the consultant who put together much of the data that the County has.  However, they did not compile metadata for datasets, and  
the consultant disappeared (i.e. literally disappeared into the woods and has not been found).    

 



 

 

SCOPE COST ESTIMATE 
 

Comm Flooding 
Source 

Initial 
Priority 

Approx. 
Reach 
Length 

(mi.) 

Zone 
A? 

Limited 
Detail? 

Detail w/ 
floodway? 

Topo/ 
Survey Hydro Hydraul Draft Cost 

Estimate 

LAKE CO Many 1 
almost all 

panels X            

needs 
detailed 
scoping 

LAKE CO Swan Lake 2 
20 shore 

mi   X   X X X $23,600 

LAKE CO Johnson Creek 3 5 mi     X X X X $77,200 

ST. 
IGNATIUS Mission Creek 4 10 mi     X       $89,500 

LAKE CO North Crow 5 4 mi X     X     $5,000 

RONAN Spring Creek 6 10 mi X     X     $15,000 

LAKE CO 
Flathead Lake 

(Bay) 7 
25 shore 

mi X           $18,750 

LAKE CO Dayton Creek 8 7 mi X           $10,500 

LAKE CO Ronan Creek 9 6 mi X           $9,000 

LAKE CO 
Lake Mary 

Ronan 10 7 mi X     X     $5,250 

Tribes Many 1 Tribes 
almost all 

panels X           

needs 
detailed 
scoping 

Tribes Finley Creek 2 Tribes 7 mi X     X     $6,800 

Tribes Jocko River XDS 15 mi   X         $0 

                TOTAL   
$260,600 
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MONTANA DEPARTMENT OF  

NATURAL RESOURCES AND CONSERVATION 
     COOPERATING TECHNICAL PARTNERS 

    MAPPING ACTIVITY STATEMENT 
 
Mapping Activity Statement No. 2006-02 – Digital Flood Insurance Rate 
Map Production and Development of Updated Flood Data for Lake 
County 

In accordance with the Cooperating Technical Partners (CTP) Partnership Agreement dated Mar 18, 2005, 
between the Montana Department of Natural Resources and Conservation (DNRC) and the Federal 
Emergency Management Agency (FEMA), Mapping Activity Statement (MAS) No. 2006-02 is as follows. 

SECTION 1—OBJECTIVE AND SCOPE 

The objective of the Flood Map Project documented in this MAS is to develop a Digital Flood Insurance 
Rate Map (DFIRM) and Flood Insurance Study (FIS) report for Lake County.  The DFIRM and FIS report 
will be produced in the FEMA countywide Format using vertical datum NAVD 88. 

Existing GIS data and study needs for the community will be researched, obtained, organized and provided 
in accordance with Activity 1.  Scoping will be necessary to determine the final scope of work for this 
project.   

In addition the Mapping Partners involved in this project will develop new and/or updated flood hazard 
data, as summarized in the table below. 

 

 

 

 

 

 

 

 

 

 



 

Mapping Activity Statement No.2006-02 Lake County   
2 
Montana Department of Natural Resources and Conservation 

 

Table 1.1 Flooding Source(s) to be Studied 

Detailed 
Riverine 

Limited 
Detail 
Study Flooding 

Source 
Reach 
Limits 

Refine/ 
Establish 
Zone A 

Pr
io

ri
ty

 

  

Reach 
Length 

H
yd

ro
lo

gy
 

H
yd

ra
ul

ic
s 

 

Redeline-
ation of 
SFHAs 
Using 

Effective 
Profiles and 

New 
Topography 

 

1 “Checkerboard” 
Zone As All panels Unknown n/a n/a n/a n/a X 

2 Swan Lake 

Northern 
half of lake 

within 
county 

20 shore 
miles n/a n/a X n/a n/a 

3 Johnson Creek 
Swan Lake 

to USFS 
Boundary 

5 miles X X n/a n/a n/a 

4 Mission Creek 

Pablo A 
Canal to 

confluence 
with Post 

Creek 

10 miles X n/a n/a n/a n/a 

5 North Crow 

Feeder 
Canal to 

confluence 
with Middle 

Crow 

4 miles n/a n/a n/a n/a X 

 

 

This Flood Map Project will be completed by the following  

• Montana DNRC; 
• DNRC’s contractor;  
• Michael Baker, Jr., Inc., the FEMA National Service Provider (NSP); and 
• FEMA Region VIII. 

The CTP shall notify FEMA and/or their contractor by e-mail of all meetings with community officials at 
least one week prior to the meeting (with as much notice as possible).  FEMA and/or their contractor may 
or may not attend the community meetings 
The activities for this Flood Map Project, including required Quality Assurance/Quality Control (QA/QC) 
reviews, and the Mapping Partners that will complete them are summarized in the table below.  The 
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sections of this MAS that follow the table below describe the specific activities, responsible Mapping 
Partner(s), FEMA standards that must be met, and resultant map components. 

Table 1.2 Flood Mapping Project Activities 

Activities CTP  FEMA  
Scoping  X  
Outreach X  
Field Survey X  
Independent QA/QC Review of Field Survey  X 
Topographic Data Development X  
Independent QA/QC Review of Topographic Data  X 
Base Map Acquisition and Preparation X  
Hydrologic Analyses X  
Independent QA/QC Review of Hydrologic Analyses   X 
Hydraulic Analyses (including Levee Evaluation, if applicable) X  
Independent QA/QC Review of Hydraulic Analyses  X 
Floodplain Mapping (Detailed Riverine, Redelineation Using Effective 
Flood Profiles and Updated Topographic Data1, Refinement or Creation of 
Zone A, Redelineation (digitization) of Non-Revised Areas1, Merge 
Revised and Non-Revised Information) 

X  

Independent QA/QC Review of Floodplain Mapping   X 
Redelineation (Redelineation Using Effective Flood Profiles and Updated 
Topographic Data1, Refinement and Redelineation (digitization) of Non-
Revised Areas1) 

  

Independent QA/QC Review of Redelineation   
Develop DFIRM Database (including Graphic Specifications) X  
Independent QA/QC Review of DFIRM Database and Graphics  X 
Produce Preliminary Map Products  X  
Post-Preliminary Processing X X 
1These sub-tasks can be performed and reported in the Management Information Portal (MIP) Work 
Flow as part of Floodplain Mapping activity or Redelineation activity. 

 
FEMA has developed tools to assist in the development of the flood hazard data studies and DFIRMs if the 

DNRC wishes to use them.  FEMA will provide all DNRC’s contractors access to and training in these 
tools.  The tools available at this time include WISE software and the DFIRM production tools.  The use of 

these tools will improve the Flood Map Modernization and efficiency of all mapping partners. 
QA/QC review activities may be performed by the CTP or the NSP at the discretion of FEMA.  Please note 
FEMA will also be performing periodic audits and overall study/project management to ensure study 
quality. 
FEMA will be providing download/upload capability for intermediate data submittals through the MIP.  
Data submittals uploaded via the MIP will include the same data required prior to the existence of the MIP, 
with the addition of Metadata profiles required for search and retrieve capabilities.  A Federal Geographic 
Data Committee (FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata 
(CSDGM), must accompany the uploaded digital data in order to facilitate proper cataloging of the data for 
search and retrieve capabilities within the MIP.  The metadata profile should be obtained from FEMA or its 
contractor to assure compliance. 
Metadata profiles are to be included with each of the following four activities that must satisfy Data Capture 
Standards; Base Map Data, Topographic Data, Hydrologic Data, and Hydraulic Data.  The metadata 
profiles are available from FEMA. 
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Compliance with Floodplain Boundary Data Quality Standards:  The data quality standards 
documented in Section 7 of the Multi-Year Flood Hazard Identification Plan (MHIP) for Fiscal Year 2004-
2008 (Version 1, November 2004) should be used as the basis for producing DFIRMs.  The MIP utilities 
available at the time of study submittals should be run to verify compliance with these data quality 
standards.  Compliance with these standards will help FEMA achieve a Map Modernization goal of 
providing a reliable, web-based national flood layer in digital GIS format. 
 
The floodplain boundary data quality standards outlined in Table 7-1 of the MHIP should be followed in 
addition to existing standards specified for floodplain mapping in the Guidelines, including Volume I, 
Section 1.4 and Appendices C, D, E, F, G, H, K, L, M, and N.  Table 7-1 shall be applied to all 
approximate, existing detailed and new detailed studies for riverine flooding sources. 
FEMA will be providing download/upload capability for intermediate data submittals through the 
Management Information Portal (MIP).  Data submittals uploaded via the MIP, will include the same data 
required prior to the existence of the MIP. 

Scoping 

Responsible Mapping Partner:  DNRC and FEMA/NSP 

Scope:  This task involves collecting and reviewing data from a variety of sources including community 
surveys, other Federal and State Agencies, NFIP State Coordinators, Community Assistance Visits (CAV’s) 
and FEMA archives.  DNRC will evaluate the effective FIS report and FIRM maps to see if it needs to be 
updated.  DNRC will provide lists of mapping needs from the MNUSS database, the Scoping Tool, and 
community surveys and CAV’s if available.   

Data collection will be performed by FEMA/NSP, including the initial population of the Scoping Tool.  
This task includes obtaining the best available base map materials (e.g. corporate limits, roads, orthophotos, 
etc) along with stream centerline files.  The acquired data will be imported into the scoping tool and used 
during the Scoping Task.  In the Scoping Tool all streams should have unique names, the limits of the 
effective FEMA studies should be identified, LOMC areas should be identified, and community requests 
should be identified.  This task also includes populating the streamlines with existing pipeline and scoped 
studies currently underway.   

Identify all stream reaches where levees are shown as providing protection against the 1-percent-annual-
chance flood. Request the information specified in Title 44 Code of Federal Regulations (CFR) 65.10, 
Mapping of areas protected by levee systems, from the community or other party seeking continued 
recognition of the levee. 

In cooperation with the FEMA Region, a Project Management Team will be established consisting of 
FEMA, NSP, the DNRC, the DNRC contractor, officials from each community being studied, and other 
appropriate stakeholders.    The Project Management Team will be responsible for coordinating the activities 
of this project and completing all tasks identified in this Statement of Work. 

If the Special Flood Hazard Area (SFHA) is proposed to be mapped as contained by a levee on a new FIRM 
then the requirements of 44 CFR 65.10 must be provided to FEMA regardless if the flooding source is 
proposed to be restudied or not.  All levee systems impacting existing and proposed SFHAs shall be 
identified during this task and relevant information on the levee’s ownership, structure (including freeboard, 
stability, seepage, closure, etc.), maintenance, operations, and interior drainage shall be obtained and 
inventoried.  For all levees proposed to be shown on the new FIRM as providing protection from the 1-
percent-annual-chance flood (i.e., those known to have adequate freeboard, available as-built plans, 
adequate maintenance, and operation plans, etc.) that do not have certification documentation available, the 
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levee owner and/or community(s) protected shall be contacted by FEMA via letter requesting the missing 
requirement(s) of 44 CFR 65.10.  During this step, the time frame for providing the requested data shall be 
established in coordination with the FEMA Regional Office.  If certification, plans, etc. are not provided 
within the established timeframe, then the need for new flood hazard analysis/mapping shall be 
documented.  At the end of this task, FEMA’s Flood Levee Inventory System must be updated for all levees 
identified by the FEMA/NSP. 

Preliminary Research Activities can be separated into two categories—researching effective information 
and researching available data for the Flood Map Project.  The following information shall be collected if 
needed and reviewed: FEMA archive inventory of effective FIRM panels, FBFM panels, FIS reports, and 
other flood hazard data or existing study data; summary of information in the MNUSS database; summary 
of contiguous community agreement checks; CAV and CAC files; and “scoping map” and an overview of 
the results of the research.  The DNRC has already compiled most of this information in a Scoping Report.  

The DNRC will coordinate, set-up, and hold the Scoping Meeting.  This includes identifying a time, place, 
and all participants.  The purpose of this meeting is to present the current information to the local officials 
(state, county and municipal) and coordinate on prioritization and identification of study areas.  The DNRC 
shall be responsible for compiling the necessary information for the meeting.  These items may include:  
FIS and FIRM for affected communities; USGS quads for the study area; best available community base 
map(s); effective FIRM summary; Available Data Inventory; Scoping Map; Scoping Meeting 
Agenda/Minutes form; Aerial photos/topographic mapping if available; existing drainage studies or other 
H&H data; Community master plan(s)/Drainage Master Plan(s); Zoning Maps; Street Maps; As-built plans; 
and Floodplain Ordinance(s). 
The project management team shall review the initial mapping needs list, review the research findings, and 
make selections of proposed methods for obtaining/producing flood data.  Any additions or changes to the 
needs list shall be discussed with all members.  All needs shall also be prioritized.  In general, highest 
priority shall be given to the following areas:  areas of dense existing or anticipated development, including 
areas where new road crossings have been constructed over stream(s); areas affected by flood-control 
structures and/or channelization; areas where natural physical changes in the floodplain have been 
significant (due to subsidence or extreme erosion, for example); areas that were studied by approximate 
methods and unmapped areas, especially those with development pressure; areas where the community has 
experienced flooding outside mapped floodplains, with severe damage to buildings and/or infrastructure; 
areas where mapped flood hazards do not match those shown on contiguous FIRMs (unless those FIRMs 
are not considered to be accurate); and areas where flood data (BFEs, floodplains, and regulatory 
floodways) are likely to be changed the most by a restudy.  
Based on the discussion of mapping needs, the DNRC and FEMA Project Officer will finalize the areas to 
be included in the project (based on recommendations provided by the Project Team).  Areas to be studied 
by detailed and approximate methods shall be identified.  The following issues will be discussed and 
refined: Review and Refinement of Flood Hazard Identification Methodologies, Review of Proposed 
Paneling Scheme, Review and Refinement of Base and Topographic Map Source, and Finalization of Map 
Production and Database Options. 
The FEMA Regional Officer will hold the role of the Consultation Coordination Officer (CCO) for this 
flood study as identified in Title 44 of the Code of Federal Regulations Part 66.  At this point, the FEMA 
will prepare and set up the Community Case File and Flood Elevation Docket for the maintenance of all 
communication and coordination throughout the project as outlined in 44CFR Part 66 and 67. 
Standards:  All Scoping work shall be performed in accordance with the standards specified in Section 5 of 
this MAS. 
Deliverables:  The DNRC shall make the following products available to FEMA: 

• The Final Scope of work will be delivered to the Regional Project Officer. 
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• QA/QC Plan for the review of the mapping project outlined in this MAS.  This will include the 
checklists developed for that review in accordance with the schedule included in Section 6 of this 
MAS. 

• The MIP shall be updated for status reporting not less than prescribed quarterly periods and when 
the Scoping activity is complete. 

OUTREACH 

(NOTE:  The performance of outreach takes place throughout the life of the flood study project.  
Therefore, we recommend that the tracking of outreach as a function of the MIP Workflow will be 
distributed amongst the following activities:  Scoping, Produce Preliminary Map Products and 
Post Preliminary Processing.) 

The outreach activities for a Flood Map Project can best be understood as a process that begins 
during the Project Scoping phase and continues through the Map Production and Post-preliminary 
phases. 

The overarching goal for conducting outreach is to create a climate of understanding and 
ownership of the mapping process at the State and local levels.  Well-planned outreach activities 
can reduce political stress, confrontation in the media, and public controversy, which can arise 
from lack of information, misunderstanding, or misinformation.  These outreach activities also can 
assist FEMA and other members of the Project Team in responding to congressional inquiries. 

By proactively reaching out to all key stakeholders as early in the Flood Map Project as possible, 
the maps can be used to their full potential.  The likelihood of appeals may also be reduced or 
eliminated.  Specific responsible Mapping Partner activities shall include, but are not limited to: 

• Establishing two-way communication to address the needs of, inform and obtain feedback 
from, the stakeholders; 

• Ensuring compliance with due process requirements; 
• Interacting with technical representatives to ensure production of accurate and up-to-date maps; 
• Enhancing ownership by communities; and 

• Tracking, monitoring, and evaluating outreach activities and adjusting efforts according to 
ongoing feedback and evolving project needs.   

All communication with local governments will be done in accordance with Title 44 Code of 
Federal Regulations Part 66. 

 

Field Survey 

Responsible Mapping Partner:  DNRC 

Scope:  To supplement any field reconnaissance conducted during the Project Scoping phase of this project, 
the DNRC shall conduct an appropriate and necessary level of field reconnaissance of the specific study 
area to determine conditions along the floodplain(s), types and numbers of hydraulic and/or flood-control 
structures, apparent maintenance or lack thereof of existing hydraulic structures, locations of cross sections 
to be surveyed, and other parameters needed for the hydrologic and hydraulic analyses. 

In addition to the initial field reconnaissance, the DNRC shall conduct field surveys as needed, including 
obtaining channel and floodplain cross sections, identifying or establishing Temporary Bench Marks, and 
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obtaining the physical dimensions of hydraulic and flood-control structures.  The DNRC also shall 
coordinate with other Mapping Partners that are involved in the Topographic Data Development process. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  All Field Survey work shall be performed in accordance with the standards specified in Section 
5 of this MAS. 

Deliverables:  In accordance with the Technical Support Data Notebook (TSDN) format described in 
Appendix M of Guidelines and Specifications for Flood Hazard Mapping Partners, the DNRC shall make 
the following products available to FEMA by uploading the digital data to the MIP or submitting it to the 
FEMA Regional Office if the MIP is unavailable at the time of delivery.  A Federal Geographic Data 
Committee (FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), 
must accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and 
retrieve capabilities within the MIP.  The metadata profile�should be obtained from FEMA or its contractor 
to assure compliance. This submittal will occur in accordance with the schedule outlined in Section 6 for 
this Activity.  The MIP shall be updated for status reporting not less than prescribed quarterly periods and 
when the activity is complete.  Where paper documentation is required by State Law for Professional 
certifications, you may submit the paper in addition to a scanned version of the paper for the digital record. 

• A report summarizing the findings of the field reconnaissance; 
• Maps and drawings that provide the detailed survey results, if applicable; 
• Survey notebook containing cross sections and structural data, if applicable; 
• Documentation of the Datum; 
• Format Survey Database or Data Delivery consistent with the Data Capture Standards –Appendix N 

of the Guidelines and Specifications for Flood Mapping Partners, and 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan.  

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

 

Topographic Data Development 

Responsible Mapping Partner:  DNRC 

Scope:  To supplement the field surveys conducted under this MAS, the DNRC shall obtain additional 
topographic data of the overbank areas of the flooding sources studied to delineate floodplain boundaries.  
The DNRC shall gather the most current topographic data for the given community and determine how it 
compares to existing conditions and level of accuracy.  The DNRC shall use the best available existing 
topographic data for the flooding sources as listed in Table 1-1. 

If there is no new topographic data available that can be used and it is demonstrated that there is a need 
during the scoping phase, with approval from the Region Project Officer, the DNRC shall generate new 
topographic data for the flooding sources as detailed in Table 1-1.  The DNRC also shall coordinate with 
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other team members conducting field surveys.  Contour interval and/or accuracy for the topographic data 
shall be selected based on the current FEMA requirements as documented in Guidelines and Specifications 
for Flood Hazard Mapping Partners.  No FEMA funds shall be expended on new topographic data unless 
prior approval is given by the Regional Project Officer after analyzing the request submitted at the end of 
the scoping period. 

If appropriate, the DNRC also shall develop topographic maps and/or Digital Elevation Models for the 
subject flooding sources using the data collected under this topographic data development process and via 
field surveys.  In addition, the DNRC shall address all concerns or questions regarding the topographic data 
development that are raised by FEMA/NSP during the independent QA/QC review. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  All Topographic Data Development work shall be performed in accordance with the standards 
specified in Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners the DNRC shall upload the digital data to the MIP or 
submit to FEMA by using other digital media if the MIP is unavailable, so that FEMA/NSP can access it for 
an independent QA/QC review in accordance with the schedule outlined in Section 6 for this Activity.  A 
Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.�  The MIP shall be updated for status reporting 
not less than prescribed quarterly periods and when the activity is complete.  Where paper documentation is 
required by State Law for Professional certifications, you may submit the paper in addition to a scanned 
version of the paper for the digital record. 

• Digital topographic maps; 
• Report summarizing methodology and results; 
• Mass points and breaklines data; 
• Digital work maps with contours; 
• Checkpoint analyses to assess the accuracy of data, including Root Mean Square Error calculations 

to support vertical accuracy; 
• Identification of remote-sensing data voids and methods used to supplement data voids;  
• National Geodetic Survey data sheets for Network Control Points used to control remote- sensing 

and ground surveys;  
• Metadata compliant with Federal Geographic Data Committee standards; 
• Documentation of the Datum; 
• Format Terrain Database or Data Delivery consistent with the Data Capture Standards –Appendix 

N of the Guidelines and Specifications for Flood Mapping Partners; and 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan.  
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Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Independent QA/QC Review of Topographic Data 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  FEMA/NSP shall review the mapping data generated by the DNRC under Topographic Data 
Development to ensure that these data are consistent with FEMA standards and standard engineering 
practice and are sufficient to prepare the DFIRM.  FEMA may audit or assist in these activities if deemed to 
be necessary by the Regional Project Officer. 

This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:  All work under Topographic Data Development shall be performed in accordance with the 
standards specified in Section 5 of this MAS. 

Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable and providing it electronically to the DNRC.  A Federal 
Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital Geospatial 
Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper cataloging of 
the data for search and retrieve capabilities within the MIP.  The metadata profile should be obtained from 
FEMA or its contractor to assure compliance.�   This submittal will occur in accordance with the schedule 
outlined in Section 6 for this Activity.   The MIP shall be updated for status reporting not less than 
prescribed quarterly periods and when the activity is complete.  

• A Summary Report that describes the findings of the independent QA/QC review; and 
• Recommendations to resolve any problems that are identified during the independent QA/QC 

review. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 
 

 

Base Map Acquisition 

Responsible Mapping Partner:  DNRC 

Scope:  Base Map Acquisition consists of obtaining the digital base map, for the project.  The DNRC shall 
provide the digital base map. The required activities are as follows: 

• Obtain digital files (raster or vector) of the base map. 
• Secure necessary permissions from the map source to allow FEMA’s use and distribution of 

hardcopy and digital map products using the digital base map, free of charge. 
• Certify that the digital data meets the minimum standards and specifications that FEMA requires 

for DFIRM production.   
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Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  The Base Map Acquisition shall be performed in accordance with the standards specified in 
Section 5 of this MAS.  The Data Capture Standards must be met for this deliverable to be acceptable. 

Deliverables:   The MIP shall be updated for status reporting not less than prescribed quarterly periods and 
when the activity is complete.  In accordance with the TSDN format described in Appendix M of 
Guidelines and Specifications for Flood Hazard Mapping Partners, the DNRC shall make the following 
products available to FEMA by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at time of delivery.  A Federal Geographic Data Committee 
(FGDC) adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must 
accompany the uploaded digital data in order to facilitate proper cataloging of the data for search and 
retrieve capabilities within the MIP.  The metadata profile should be obtained from FEMA or its contractor 
to assure compliance.�  The DNRC shall make the following products available to FEMA in accordance 
with the schedule outlined in Section 6 for this Activity: 

• Written certification that the digital data meet the minimum standards and specifications; 
• Documentation that FEMA can use the digital base map; and 
• Documentation of the Datum, if appropriate. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Hydrologic Analyses 

Responsible Mapping Partner:  DNRC 

Scope: Where hydrologic analyses are required for new or revised studies, the methods and discharge 
values shall be identified in Appendix B.  The flood discharges will then be used as the basis for subsequent 
hydraulic analyses under Activity 8. The DNRC shall address all concerns or questions regarding Activity 6 
that are identified by FEMA/NSP during the independent QA/QC review under Activity 7. 

If Geographic Information System (GIS)-based modeling is used, such as for approximate A zones, the 
DNRC shall document automated data processing and modeling algorithms and provide them to FEMA to 
ensure they are consistent with the standards outlined above.  Digital datasets (such as elevation, basin, or 
land use data) are to be documented and provided to FEMA for approval before performing the hydrologic 
analyses to ensure the datasets meet minimum requirements.  If non-commercial (i.e., custom-developed) 
software is used for the analysis, then the DNRC shall provide full user documentation, technical algorithm 
documentation, and the software to FEMA for review before performing the hydrologic analyses. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 
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Standards:  All Hydrologic Analyses work shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners the DNRC shall upload the digital data to the MIP or 
submit to FEMA by using other digital media if the MIP is unavailable, so that FEMA/NSP can access it for 
an independent QA/QC review in accordance with the schedule outlined in Section 6 for this Activity. A 
Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.� The MIP shall be updated for status reporting 
not less than prescribed quarterly periods and when the activity is complete.  Where paper documentation is 
required by State Law for Professional certifications, you may submit the paper in addition to a scanned 
version of the paper for the digital record. 

• Digital copies of all hydrologic modeling (input and output) files for the 10-, 2-, 1-, and 0.2-
percent-annual-chance storm events; 

• Digital copies of approximate hydrology values and a description of the method used will be made 
available if requested;  

• Digital Summary of Discharges Tables presenting discharge data for the flooding sources for which 
hydrologic analyses were performed; 

• Digital draft text for Section 3.1, Hydrologic Analyses, of the FIS report;  

• Digital versions of all backup data used in the analysis, including work maps; 

• Format Hydrology Database or Data Delivery consistent with the Data Capture Standards –
Appendix N of the Guidelines and Specifications for Flood Mapping Partners; and 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM.  

• For GIS-based modeling, deliverables shall include all input and output data, intermediate data 
processing products, and GIS data layers. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 
 

Independent QA/QC Review of Hydrologic Analyses 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  FEMA/NSP shall review the technical, scientific, and other information submitted by the DNRC 
specific to the hydrologic analyses to ensure that the data and modeling are consistent with FEMA 
standards and standard engineering practice and are sufficient to prepare the DFIRM.  FEMA may audit or 
assist in these activities if deemed to be necessary by the Regional Project Officer. This work shall include, 
at a minimum, the activities listed below. 

• Review the submittal for technical and regulatory adequacy, completeness of required information, 
and supporting data and documentation.  The technical review is to focus on the following: 

- Use of acceptable models; 



 

Mapping Activity Statement No.2006-02 Lake County   
12 
Montana Department of Natural Resources and Conservation 

 

- Use of appropriate methodology(ies); 
- Correctly applied methodology(ies)/model(s), including QC of input parameters; 
- Comparison with gage data and/or regression equations, if appropriate; and 
- Comparison with discharges for contiguous reaches or flooding sources. 

• Maintain records of all contacts, reviews, recommendations, and actions and make them readily 
available to FEMA; 

• Maintain an archive of all data submitted for hydrologic modeling review.  (All supporting data 
must be retained for 3 years from the date funding recipient submits its final expenditure report to 
FEMA.); and 

• If data changed during review, then updated deliverables for previous task will be submitted at this 
time. 

This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:  All Independent QA/QC work shall be performed in accordance with the standards specified in 
Section 5 of this MAS.   

Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at the time of delivery and providing it in digital format to the 
DNRC.  A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for 
Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate 
proper cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile 
should be obtained from FEMA or its contractor to assure compliance.� This submittal will occur in 
accordance with the schedule outlined in Section 6 for this Activity.  The MIP shall be updated for status 
reporting not less than prescribed quarterly periods and when the activity is complete. 

• A Summary Report that describes the findings of the independent QA/QC review and 
• Recommendations to resolve any problems that are identified during the independent QA/QC 

review. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Hydraulic Analyses 

Responsible Mapping Partner:  DNRC 

Scope:   DNRC shall perform hydraulic analyses for the specific flooding sources listed in Appendix B of 
this MAS.  For new or revised studies based on detailed analyses, the hydraulic modeling will include the 
10-, 2-, 1-, and 0.2 percent-annual-chance events, as well as the regulatory floodway, based on peak 
discharges computed under Activity 6.  For new or revised studies based on approximate or limited detailed 
analyses, the hydraulic modeling will only include the 1-percent-annual-chance event.  The hydraulic 
methods used for these analyses will involve step backwater calculations performed using a FEMA 
accepted 1-dimensional model such as the US Army Corps of Engineers Hydraulic Engineering Center 
River Analysis System (HEC-RAS) computer model, currently version 3.1.2. 
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The DNRC shall use the cross-section and field data collected during Field Survey to perform the hydraulic 
analyses.  The hydraulic analyses will be used to establish flood elevations and regulatory floodways for the 
subject flooding sources.   

The DNRC may use the FEMA CHECK-2 or CHECK-RAS checking program to check the reasonableness 
of the hydraulic analyses.  To facilitate the independent QA/QC review, the DNRC shall provide 
explanations for unresolved messages from the CHECK-2 or CHECK-RAS program, as appropriate. In 
addition, the DNRC shall address all concerns or questions regarding the hydraulic analyses that are raised 
by FEMA/NSP during the independent QA/QC review. 

The DNRC shall document automated data processing and modeling algorithms for GIS-based modeling 
and provide them to FEMA for review to ensure they are consistent with the standards outlined above.   
Digital datasets are to be documented and provided to FEMA for approval before performing the hydraulic 
analyses to ensure the datasets meet minimum requirements.  If non-commercial (i.e., custom-developed) 
software is used for the analyses, then the DNRC shall provide full user documentation, technical algorithm 
documentation, and software to FEMA for review before performing the hydraulic analyses. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  All Hydraulic Analyses work shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners the DNRC shall upload the digital data to the MIP or 
submit to FEMA by using other digital media if the MIP is unavailable, so that FEMA/NSP can access it for 
an independent QA/QC review in accordance with the schedule outlined in Section 6 for this Activity. A 
Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.� The MIP shall be updated for status reporting 
not less than prescribed quarterly periods and when the activity is complete.  Where paper documentation is 
required by State Law for Professional certifications, you may submit the paper in addition to a scanned 
version of the paper for the digital record. 

• Digital profiles of the 10-, 2-, 1- and 0.2-percent-annual-chance water-surface elevations 
representing existing conditions using the FEMA RASPLOT program or similar software; 

• Digital Floodway Data Tables for each flooding source that is compatible with the DFIRM 
database; 

• Digital hydraulic modeling (input and output) files; 

• Digital tables with range of Manning’s “n” values; 

• Explanations for unresolved messages from the CHECK-2 or CHECK-RAS program, as 
appropriate; 

• Digital versions of all backup data used in the analyses; 

• Digital versions of draft text for inclusion in the FIS report; 
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• For GIS-based modeling, deliverables include all input and output data, intermediate data 
processing products, GIS data layers, and final products in the format of the DFIRM database 
structure; 

• Format Hydraulic Database or Data Delivery consistent with the Data Capture Standards –
Appendix N of the Guidelines and Specifications for Flood Mapping Partners; and 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM.  

 
Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Independent QA/QC Review of Hydraulic Analyses 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  FEMA/NSP shall review the technical, scientific, and other information submitted by the DNRC 
under Hydraulic Analysis to ensure that the data and modeling are consistent with FEMA standards and 
standard engineering practice and are sufficient to revise the FIRM.  FEMA may audit or assist in these 
activities if deemed to be necessary by the Regional Project Officer.  This work shall include, at a 
minimum, the activities listed below.   

• Review the submittal for technical and regulatory adequacy, completeness of required information, 
and supporting data and documentation.  The technical review is to focus on the following: 

- Use of acceptable model(s); 
- Starting water-surface elevations; 
- Cross-section geometry; 
- Manning’s “n” values and expansion/contraction coefficients; 
- Bridge and culvert modeling; 
- Flood discharges; 
- Regulatory floodway computation methods; and 
- Tie-in to upstream and downstream non-revised Flood Profiles. 

• Use the CHECK-2 or CHECK-RAS program as appropriate to flag potential problems and focus 
review efforts. 

• Maintain records of all contacts, reviews, recommendations, and actions and make them readily 
available to FEMA. 

• Maintain an archive of all data submitted for hydraulic modeling review.  (All supporting data must 
be retained for 3 years from the date funding recipient submits its final expenditure report to 
FEMA.) 

• If data changed during review, then updated deliverables for previous task will be submitted a this 
time. 

This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:   All Independent QA/QC work shall be performed in accordance with the standards specified in 
Section 5 of this MAS.   
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Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at the time of delivery and providing a digital copy to the DNRC. 
A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.� This submittal will occur in accordance with 
the schedule outlined in Section 6 for this Activity.   The MIP shall be updated for status�reporting�not less 
than prescribed quarterly periods and when the activity is complete.    

• A Summary Report that describes the findings of the independent QA/QC review; 
• Recommendations to resolve any problems that are identified during the independent QA/QC 

review; and 
• If the data changed during the Hydrologic and/or Hydraulic Analyses QA/QC process, then the 

updated and verified deliverables from these activities will be resubmitted at this time. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Floodplain Mapping 

Responsible Mapping Partner:  DNRC 

Scope for Detailed Riverine Analysis:  The DNRC shall delineate the 1- and 0.2-percent-annual-chance 
floodplain boundaries and the regulatory floodway boundaries (if required) for the flooding sources for 
which detailed hydrologic, and/or hydraulic were performed.  The DNRC shall incorporate all new or 
revised hydrologic, hydraulic and shall use the topographic data acquired under Topographic Data 
Development to delineate the floodplain and regulatory floodway boundaries on a digital work map.   

Scope of Redelineation of Detailed Floodplain Boundaries Using Updated Topographic Data:  

(NOTE:  This specific task can be tracked in the MIP Workflow separately in the Data Development Task:  
Perform Redelineation if preferred) 

 The DNRC shall delineate the 1- and 0.2-percent-annual-chance floodplain boundaries and the regulatory 
floodway boundaries for the flooding sources as documented in Appendix B.  The DNRC shall use the 
topographic data acquired under Topographic Data Development to delineate the floodplain and regulatory 
floodway boundaries as appropriate on a digital work map. If the new topographic data does not reflect the 
same hydraulic characteristics as in effective study, the DNRC shall evaluate the topographic data to 
determine if changes are significant enough to invalidate the floodplain boundary and regulatory floodway 
boundary redelineations. If so, the DNRC shall contact the FEMA Regional Project Officer, identified in 
Section 12 of this MAS, with a recommendation. 

Scope for Refinement or Creation of Zone A:  The DNRC shall delineate the 1-percent-annual-chance 
floodplain boundaries for the flooding sources as documented in Appendix B.  The DNRC shall use existing 
topographic data or the topographic data acquired under Topographic Data Development to delineate the 
floodplain boundaries on a digital work map.  The DNRC may expand on the approaches for analyzing 
Zone A areas outlined in Guidelines and Specifications for Flood Hazard Mapping Partners and in FEMA 
265, Managing Floodplain Development in Approximate Zone A Areas (April 1995), and/or develop new 
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approaches.  Such approaches must be coordinated with the FEMA Regional Project Officer identified in 
Section 12 of this MAS before analysis and mapping begin. 

Scope for Non-revised Areas: 

(NOTE:  This specific task can be tracked in the MIP Workflow separately in the Data Development Task:  
Perform Redelineation if preferred) 

For all flooding sources except those segments for which updated flood data will be developed, the DNRC 
shall convert the information shown on the effective FIRM and Flood Boundary Floodway Map (FBFM) 
panels for all appropriate areas of the County to digital format in conformance with FEMA DFIRM 
specifications.  The DNRC shall use the acquired base map for the conversion.   The DNRC shall not 
digitize the flood theme for those segments of flooding sources for which updated flood data will be 
developed. 

Scope for Merging Revised and Non-Revised Information:  Upon completion of the floodplain mapping 
activities for the revised areas and the non-revised areas, the DNRC shall merge the digital floodplain data 
into a single, updated DFIRM.  This work is to include tie-in of flood hazard information for areas that were 
not studied as part of the Flood Map Project documented in this MAS.  The DNRC also shall tie in the 
revised and non-revised Flood Profiles, floodplain boundaries, and regulatory floodway boundaries with 
contiguous communities that were not studied as part of the Flood Map Project documented in this MAS.  
The DNRC shall coordinate with FEMA and any additional Mapping Partners responsible for other 
components of Floodplain Mapping, as necessary, to resolve any potential tie-in issues. 

The DNRC shall incorporate the results of all effective Letters of Map Change (LOMCs).for all affected 
communities on the DFIRM.   Also, the DNRC shall address all concerns or questions regarding Floodplain 
Mapping that are raised by FEMA/NSP during the independent QA/QC review. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

STANDARDS:  ALL FLOODPLAIN MAPPING WORK SHALL BE PERFORMED IN ACCORDANCE WITH THE 
STANDARDS SPECIFIED IN SECTION 5 OF THIS MAS.  MAPPING QUALITY STANDARDS SHOULD BE 
CONSISTENT WITH SECTION 7 OF THE MHIP.  THE DNRC MAY EXPAND ON THE APPROACHES FOR 
ANALYZING ZONE A AREAS OUTLINED IN GUIDELINES AND SPECIFICATIONS FOR FLOOD HAZARD 
MAPPING PARTNERS AND IN FEMA 265, MANAGING FLOODPLAIN DEVELOPMENT IN APPROXIMATE 
ZONE A AREAS (APRIL 1995), AND/OR DEVELOP NEW APPROACHES. SUCH APPROACHES MUST BE 
COORDINATED WITH THE FEMA REGIONAL PROJECT OFFICER BEFORE ANALYSIS AND MAPPING 
BEGIN.   

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, and upon completion of floodplain mapping for those 
areas as documented in Appendix B, the DNRC shall upload the digital data to the MIP or submit by using 
other digital media if the MIP is unavailable at time of delivery, so that�FEMA/NSP can access it for the 
independent QA/QC review.  A Federal Geographic Data Committee (FGDC) adopted metadata profile, 
Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in 
order to facilitate proper cataloging of the data for search and retrieve capabilities within the MIP.  The 
metadata profile should be obtained from FEMA or its contractor to assure compliance.�  The mapping for 
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the remaining flooding sources including any non-revised digital panels and all merged revised and non-
revised floodplain mapping data is to be submitted for a final QA/QC review at the completion of this 
activity.  This submittal will occur in accordance with the schedule outlined in Section 6 for this Activity.  
The MIP shall be updated for status reporting not less than prescribed quarterly periods and when the 
activity is complete.  Where paper documentation is required by State Law for Professional certifications, 
you may submit the paper in addition to a scanned version of the paper for the digital record. 

• Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations, 
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, 
and all applicable base map features; 

• DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

• Metadata files describing the DFIRM data, including all required information shown in Guidelines 
and Specifications for Flood Hazard Mapping Partners; 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan; 

• Any backup or supplemental information, including supporting calculations and assumptions used 
in the mapping required for the independent QA/QC review of Hydrologic, Hydraulic Analyses and 
Floodplain Mapping;   

• An explanation for the use of existing topography for the studied reaches, if appropriate. 

• Written summary of the analysis methodologies; 
• Digital versions of input and output for any computer programs that were used; 

• Format Mapping Database or Data Delivery consistent with the Data Capture Standards –Appendix 
N of the Guidelines and Specifications for Flood Mapping Partners; 

• If automated GIS-based models are applied, all input data, output data, intermediate data processing 
products, and GIS data layers shall be submitted. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Independent QA/QC Review of Floodplain Mapping 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  FEMA/NSP shall review the floodplain mapping submitted by the DNRC under Floodplain 
Mapping to ensure that the results of the analyses performed are accurately represented, the redelineation of 
existing data on new, updated topography is appropriate and to ensure that the new DFIRM panels 
accurately represent the information shown on the effective FIRMs and FBFMs for the unrevised areas that 
are mapped.  FEMA may audit or assist in these activities if deemed to be necessary by the Regional Project 
Officer.  This work shall include, at a minimum, the activities listed below. 

• Review the cross sections for proper location and orientation on the work map and agreement with 
the Floodway Data Table. 

• Review the BFEs shown on the work map for proper location and agreement with the results of the 
hydraulic modeling. 



 

Mapping Activity Statement No.2006-02 Lake County   
18 
Montana Department of Natural Resources and Conservation 

 

• Review the regulatory floodway widths for agreement with the widths shown in the Floodway Data 
Table and the results of the hydraulic modeling. 

• Review the floodplain boundaries for agreement with the flood elevations shown in the Floodway 
Data Table and the contour lines and other topographic information shown on the work maps. 

• Review the floodplain widths at cross sections as shown on the work maps to ensure they match the 
Floodway Data Table.  

• Review the floodplain boundaries as shown on the work maps to ensure they match the Flood 
Profiles.  

• For non-revised floodplain areas, the 1 and 0.2-percent-annual-chance floodplain boundaries agree 
with the floodplain boundaries shown on the FIRM and the contour lines, other topographic 
information, and planimetric information shown on the DFIRM base. 

• Road and floodplain relationships are maintained for all unrevised areas. 

• Review the flood insurance risk zones as shown on the work maps to ensure they are labeled 
properly. 

• Review the DFIRM mapping files to ensure they were prepared in accordance with the 
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.  

• Review the metadata files to ensure they include all required information shown in Guidelines and 
Specifications for Flood Hazard Mapping Partners. 

This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:  All Independent QA/QC work shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and DNRC by uploading the digital data to MIP or submitting it to the FEMA Regional 
Office if the MIP is unavailable at the time of delivery and providing a copy in digital format to the DNRC.  
A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.�  This submittal will occur in accordance with 
the schedule outlined in Section 6 for this Activity.  The MIP shall be updated for status reporting not less 
than prescribed quarterly periods and when the activity is complete.   

• A Summary Report that describes the findings of the QA/QC review, noting any deficiencies in or 
agreeing with the mapping results; 

• Recommendations to resolve any problems that are identified during the independent QA/QC 
review;  

• An annotated work map with all questions and/or concerns indicated, if necessary; and 
• If data changed during review, then updated deliverables for previous task will be submitted at this 

time. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 
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Redelineation 

(NOTE:  It has been inferred that the intention of the Perform Redelineation task in the Work Flow was to 
provide a single task in which to capture the data for projects that were strictly an upgrade to a digital 
product, or “digital conversion” along with development of a DFIRM Dbase.  However, the definition of 
Redelineation seems to infer that remapping on updated topographic data is being performed.  It is 
important to understand what each of the Regions intends to use the Redelineation Task for with regarding 
the project management and tracking in the MIP Workflow so that a consistent definition and definitive 
guidance can be prepared.) 

Responsible Mapping Partner:  DNRC 

Scope of Redelineation of Detailed Floodplain Boundaries Using Updated Topographic Data:  

(NOTE:  This specific task can be tracked in the MIP Workflow separately in the Data Development Task: 
Perform Floodplain Mapping, if preferred) 

The DNRC shall delineate the 1- and 0.2-percent-annual-chance floodplain boundaries and the regulatory 
floodway boundaries for the flooding sources listed in Appendix B.  The DNRC shall use the topographic 
data acquired under Topographic Data Development to delineate the floodplain and regulatory floodway 
boundaries as appropriate on a digital work map. If the new topographic data does not reflect the same 
hydraulic characteristics as in effective study, the DNRC shall evaluate the topographic data to determine if 
changes are significant enough to invalidate the floodplain boundary and regulatory floodway boundary 
redelineations. If so, the DNRC shall contact the FEMA Regional Project Officer identified in Section 12 of 
this MAS with a recommendation. 
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Scope for Non-revised Areas: 

(NOTE:  This specific task can be tracked in the MIP Workflow separately in the Data Development Task:  
Perform Floodplain Mapping, if preferred) 

For all flooding sources except those segments for which updated flood data will be developed, the DNRC 
shall convert the information shown on the effective FIRM and Flood Boundary Floodway Map (FBFM) 
panels for all appropriate areas of the County to digital format in conformance with FEMA DFIRM 
specifications.  The DNRC shall use the acquired base map for the conversion.   The DNRC shall not 
digitize the flood theme for those segments of flooding sources for which updated flood data will be 
developed. 

The DNRC shall incorporate the results of all effective Letters of Map Change (LOMCs) for all affected 
areas.   Also, the DNRC shall address all concerns or questions regarding Redelineation that are raised by 
FEMA/NSP during the independent QA/QC review. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

STANDARDS:  ALL REDELINEATION WORK SHALL BE PERFORMED IN ACCORDANCE WITH THE 
STANDARDS SPECIFIED IN SECTION 5 OF THIS MAS.  MAPPING QUALITY STANDARDS SHOULD BE 
CONSISTENT WITH SECTION 7 OF THE MHIP.     

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners and upon completion of Redelineation for those 
flooding sources as documented in Appendix B, the DNRC shall upload the digital data to the MIP or 
submit by using other digital media if the MIP is unavailable at time of delivery, so that�FEMA/NSP can 
access it for the independent QA/QC review. A Federal Geographic Data Committee (FGDC) adopted 
metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the 
uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve capabilities 
within the MIP.  The metadata profile should be obtained from FEMA or its contractor to assure 
compliance.�   The Redelineation for the remaining flooding sources including any non-revised digital 
panels is to be submitted for a final QA/QC review at the completion of this activity.  This submittal will 
occur in accordance with the schedule outlined in Section 6 for this Activity.  The MIP shall be updated for 
status reporting not less than prescribed quarterly periods and when the activity is complete.  Where paper 
documentation is required by State Law for Professional certifications, you may submit the paper in 
addition to a scanned version of the paper for the digital record. 

• Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary delineations, 
regulatory floodway boundary delineations, cross sections, BFEs, flood insurance risk zone labels, 
and all applicable base map features; 

• DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

• Metadata files describing the DFIRM data, including all required information shown in Guidelines 
and Specifications for Flood Hazard Mapping Partners; 
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• Any backup or supplemental information, including supporting calculations and assumptions used 
in the mapping required for the independent QA/QC review of Hydrologic, Hydraulic Analyses and 
Floodplain Mapping;   

• An explanation for the use of existing topography for the studied reaches, if appropriate. 

• Format Mapping Database or Data Delivery consistent with the Data Capture Standards –Appendix 
N of the Guidelines and Specifications for Flood Mapping Partners; 

• If automated GIS-based models are applied, all input data, output data, intermediate data processing 
products, and GIS data layers shall be submitted; and 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan.  

�

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Independent QA/QC Review of Redelineation 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  FEMA/NSP shall review the redelineation submitted by the DNRC under Redelineation to ensure 
that the redelineation of existing data on new, updated topography is appropriate and to ensure that the new 
DFIRM panels accurately represent the information shown on the effective FIRMs and FBFMs for the 
unrevised areas that are mapped.  FEMA may audit or assist in these activities if deemed to be necessary by 
the Regional Project Officer.  This work shall include, at a minimum, the activities listed below. 

• Review the cross sections for proper location and orientation on the work map and agreement with 
the Floodway Data Table. 

• Review the BFEs shown on the work map for proper location and agreement with the results of the 
hydraulic modeling. 

• Review the regulatory floodway widths for agreement with the widths shown in the Floodway Data 
Table and the results of the hydraulic modeling. 

• Review the floodplain boundaries for agreement with the flood elevations shown in the Floodway 
Data Table and the contour lines and other topographic information shown on the work maps. 

• Review the floodplain widths at cross sections as shown on the work maps to ensure they match the 
Floodway Data Table.  

• Review the floodplain boundaries as shown on the work maps to ensure they match the Flood 
Profiles.  

• For non-revised floodplain areas, the 1 and 0.2-percent-annual-chance floodplain boundaries agree 
with the floodplain boundaries shown on the FIRM and the contour lines, other topographic 
information, and planimetric information shown on the DFIRM base. 

• Road and floodplain relationships are maintained for all unrevised areas. 

• Review the flood insurance risk zones as shown on the work maps to ensure they are labeled 
properly. 

• Review the DFIRM mapping files to ensure they were prepared in accordance with the 
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.  

• Review the metadata files to ensure they include all required information shown in Guidelines and 
Specifications for Flood Hazard Mapping Partners. 
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This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:  All Independent QA/QC work shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at the time of delivery and providing a digital copy to the DNRC.  
A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.� This submittal will occur in accordance with 
the schedule outlined in Section 6 for this Activity.  The MIP shall be updated for status reporting not less 
than prescribed quarterly periods and when the activity is complete.   

• A Summary Report that describes the findings of the QA/QC review, noting any deficiencies in or 
agreeing with the mapping results; 

• Recommendations to resolve any problems that are identified during the independent QA/QC 
review;  

• An annotated work map with all questions and/or concerns indicated, if necessary; and 
• If data changed during review, then updated deliverables for previous task will be submitted at this 

time. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

DFIRM Database 

Responsible Mapping Partner:  DNRC 

Scope:   The DNRC shall apply the final FEMA DFIRM graphic and database specifications to the DFIRM 
files produced under Floodplain Mapping and/or Redelineation.  This work shall include adding all required 
annotation, line pattern, area shading, and map collar information (e.g., map borders, title blocks, legends, 
notes to user).  The DNRC will be preparing the database for this project in the Standard format.   The 
database shall be produced in accordance with Appendix L of the Guides and Specifications for Flood 
Hazard Mapping Partners.  The DNRC shall coordinate with those Mapping Partners responsible for 
Floodplain Mapping and/or Redelineation, as necessary, to resolve any problems that are identified during 
development of the DFIRM Database and graphics. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  All DFIRM Database work shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
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Deliverables:   In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, the DNRC shall make the following products available 
to FEMA by uploading the digital data to the MIP or submitting it to the FEMA Regional Office if the MIP 
is unavailable at the time of delivery. A Federal Geographic Data Committee (FGDC) adopted metadata 
profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital 
data in order to facilitate proper cataloging of the data for search and retrieve capabilities within the MIP.  
The metadata profile should be obtained from FEMA or its contractor to assure compliance.� This submittal 
will occur in accordance with the schedule outlined in Section 6 for this Activity.  The MIP shall be updated 
for status reporting not less than prescribed quarterly periods and when the activity is complete.  Where 
paper documentation is required by State Law for Professional certifications, you may submit the paper in 
addition to a scanned version of the paper for the digital record. 

• DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

• Metadata files describing the DFIRM data, including all required information shown in Guidelines 
and Specifications for Flood Hazard Mapping Partners; 

• Complete set of plots of DFIRM panels showing all detailed flood hazard information at a suitable 
scale;  

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM as outlined in approved QA/QC Plan; and 

• Format DFIRM Database or Data Delivery consistent with the Data Capture Standards –Appendix 
N of the Guidelines and Specifications for Flood Mapping Partners. 

 
Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Independent QA/QC Review of DFIRM Dbase 

Responsible Mapping Partner:  FEMA/NSP 

Scope:  Upon completion of the floodplain mapping and redelineation activities, FEMA/NSP shall review 
the DFIRM spatial database to determine if it meets current FEMA database specifications.  In addition, 
FEMA/NSP shall review the DFIRM to ensure it meets current FEMA graphic specifications.  The DNRC 
shall coordinate with other Mapping Partners, as necessary, to resolve any problems identified during this 
QA/QC review.  This work shall ensure that the requirements below are met. 

• All required DFIRM features are accurately and legibly labeled and follow the examples shown in 
the FEMA DFIRM specifications.  This includes all flood insurance risk zones, BFEs, cross 
sections, studied streams, mapped political entities, and all roads within and adjacent to the 1-
percent-annual-chance floodplains. 

• All DFIRM features are correctly symbolized with the appropriate symbol, line pattern, or area 
shading and follow the requirements in Guidelines and Specifications for Flood Hazard Mapping 
Partners. 

• All map collar information is complete, correct, and follows the requirements specified in 
Guidelines and Specifications for Flood Hazard Mapping Partners.  

• DFIRM mapping files are in one of the GIS file and database formats specified in FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners and conform to those 
specifications for content and attribution. 
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• DFIRM database files are in one of the database formats specified in FEMA’s Guidelines and 
Specifications for Flood Hazard Mapping Partners and conform to those specifications for content 
and attribution. 

• Metadata files describing the DFIRM data include all required information shown in Guidelines 
and Specifications for Flood Hazard Mapping Partners.  

This review will be performed in a timely manner so as to eliminate impact to the project schedule. 

Standards:  All DFIRM Database Development work shall be performed in accordance with the standards 
specified in Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMS/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at the time of delivery and providing a digital copy to the DNRC.  
A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.� The MIP shall be updated for status�reporting�
not less than prescribed quarterly periods and when the activity is complete.  This submittal will occur in 
accordance with the schedule outlined in Section 6 for this Activity.   

• A Summary Report that describes the findings of the QA/QC review noting any deficiencies in or 
agreeing with the mapping results and the results of all automated or manual QA/QC steps taken 
during the independent QA/QC review; 

• Recommendations to resolve any problems that are identified during the independent QA/QC 
review; and 

• An annotated copy of the DFIRM with all questions and/or concerns indicated, if necessary. 
• If the data changed during the QA/QC process, then the updated deliverables from Floodplain 

Mapping and Redelineation will be resubmitted at this time. 

Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Produce Preliminary Map Products 

Responsible Mapping Partners:  DNRC  

Scope:  Preliminary Map Products consists of the final preparation, review, and distribution of the 
Preliminary copies of the DFIRM and FIS report for community official and general public review and 
comment.  FEMA may audit or assist in these activities if deemed to be necessary by the Regional Project 
Officer.  The activities to be performed are summarized below. 

Preliminary Transmittal Letter Preparation.  The DNRC shall prepare letters and transmit the Preliminary 
copies of the DFIRM and FIS report and related enclosures to all affected communities, all other Project 
Team members, the State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.  
This letter may be prepared for FEMA only or FEMA and DNRC signature. 



 

Mapping Activity Statement No.2006-02 Lake County   
25 
Montana Department of Natural Resources and Conservation 

 

Distribution of Preliminary DFIRM and FIS Report:  The DNRC shall distribute the Preliminary copies of 
the DFIRM and FIS report to all affected communities, all other Project Team members, the State NFIP 
Coordinator, the FEMA Regional Office, and others as directed by FEMA.  

News Release Preparation: The DNRC shall prepare news release notifications of BFE changes for all 
affected communities if appropriate and perform QA/QC reviews of the notices for accuracy and 
compliance with FEMA format requirements. The DNRC shall file the notifications for later submittal to 
FEMA for review.  

Preliminary Summary of Map Actions (SOMA) Preparation:  The DNRC shall prepare Preliminary SOMAs 
for all affected communities if appropriate. The SOMA shall list pertinent information regarding LOMCs 
that will be affected by the issuance of the DFIRM (i.e., superseded, incorporated, revalidated). 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Standards:  All Preliminary Map Products work shall be performed in accordance with the standards 
specified in Section 5 of this MAS.  Mapping quality standards should be consistent with Section 7 of the 
MHIP.  The Data Capture Standards must be met for this deliverable to be acceptable. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, DNRC shall make the following products available to 
FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA Regional 
Office if the MIP is unavailable at the time of delivery.  A Federal Geographic Data Committee (FGDC) 
adopted metadata profile, Content Standard for Digital Geospatial Metadata (CSDGM), must accompany 
the uploaded digital data in order to facilitate proper cataloging of the data for search and retrieve 
capabilities within the MIP.  The metadata profile should be obtained from FEMA or its contractor to assure 
compliance.� The MIP shall be updated for status�reporting�not less than prescribed quarterly periods and 
when the activity is complete.  The DNRC shall upload the required deliverables to the MIP in accordance 
with the schedule outlined in Section 6 for this Activity. 

The MIP shall be updated for status reporting not less than prescribed quarterly periods and when the 
activity is complete.  

• Preliminary transmittal letters shall be prepared and transmitted.  These letters and any additional 
letters requested by FEMA shall be prepared in accordance with the current version of the FEMA 
Document Control Procedures Manual and in conjunction with Guidance provided by the Region 
and/or their contractor. 

• The FIS report is prepared in the FEMA Countywide or Partial Countywide Format as documented 
in Appendix J of Guidelines and Specifications for Flood Hazard Mapping Partners. 

• Preliminary copies of the DFIRM and FIS report, including all updated data tables and Flood 
Profiles shall be mailed to the Chief Executive Officer (CEO) and floodplain administrator of each 
affected community, all other Project Team members, the State NFIP Coordinator, the FEMA 
Regional Office, and others as directed by FEMA.  

• Preliminary SOMAs, prepared in accordance with FEMA requirements, shall be provided as 
appropriate. 

• If appropriate, revised DFIRM mapping files, prepared in accordance with the requirements in 
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided by uploading 
the digital data to the MIP or submitting it by using other digital media if the MIP is unavailable at 
the time of delivery.  
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• If appropriate, revised DFIRM database files, prepared in accordance with the requirements in 
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided by uploading 
the digital data to the MIP or submitting it by using other digital media if the MIP is unavailable at 
the time of delivery. 

• If appropriate, revised metadata files describing the DFIRM data, including all required information 
shown in Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided by 
uploading the digital data to the MIP or submitting it by using other digital media if the MIP is 
unavailable at the time of delivery.  

• A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for 
Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to 
facilitate proper cataloging of the data for search and retrieve capabilities within the MIP.  The 
metadata profile should be obtained from FEMA or its contractor to assure compliance. 

• A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the final preparation of the preliminary DFIRM shall be provided as 
outlined in approved QA/QC Plan. 

Independent QA/QC of Preliminary Map Products 

Responsible Mapping Partners:  FEMA/NSP 

Scope includes: 

Final QA/QC Review of Preliminary DFIRM and FIS Report:  The FEMA/NSP shall perform a final 
QA/QC review of the Preliminary DFIRM and FIS report, including all data tables, Flood Profiles, and 
other components of the FIS report.  The QA/QC review procedures shall be consistent with the Guidelines 
and Specifications for Flood Hazard Mapping Partners and the QA/QC report submitted for approval at the 
end of scoping. 

Discrepancy Resolution: The DNRC shall work to resolve discrepancies identified during the final QA/QC 
review. 

Deliverables:  In accordance with the TSDN format described in Appendix M of Guidelines and 
Specifications for Flood Hazard Mapping Partners, FEMA/NSP shall make the following products 
available to FEMA and the DNRC by uploading the digital data to the MIP or submitting it to the FEMA 
Regional Office if the MIP is unavailable at the time of delivery and providing a digital copy to the DNRC. 
A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for Digital 
Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate proper 
cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile should be 
obtained from FEMA or its contractor to assure compliance.��The MIP shall be updated for status reporting 
not less than prescribed quarterly periods and when the activity is complete.  This submittal will occur in 
accordance with the schedule outlined in Section 6 for this Activity.   

• A Summary Report that describes the findings of the QA/QC review noting any deficiencies in or 
agreeing with the mapping results and the results of all automated or manual QA/QC steps taken 
during the independent QA/QC review; 

• Recommendations to resolve any problems that are identified during the independent QA/QC 
review; and 

• An annotated copy of the DFIRM with all questions and/or concerns indicated, if necessary. 
• If data changed during review, then updated deliverables for previous task will be submitted at this 

time. 
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Appendix M and Appendix N may be downloaded from the FEMA Flood Hazard Mapping website at 
http://www.fema.gov/fhm/dl_cgs.shtm. 

Post-Preliminary Processing 

Responsible Mapping Partners:  DNRC and FEMA/NSP  

Scope: Post-preliminary Processing includes coordination with FEMA and the Community to schedule a 
Community Meeting(s) for review of the Preliminary DFIRM if required.  This activity consists of 
finalizing the DFIRM and FIS report after the Preliminary copies of the DFIRM and FIS report have been 
issued to community officials and the public for review and comment.  FEMA may audit or assist in these 
activities if deemed to be necessary by the Regional Project Officer.  The activities to be performed are 
summarized below. 

Community Coordination Meeting:  If a community coordination meeting is required, DNRC shall arrange 
for and verify that the following activities are completed: 

• Establish invitee list 
• Schedule meeting data and place 
• Complete and Distribute Meeting Notice/Letter 
• Record Meeting Minutes, and 
• Identify any/all communities with BFE changes for required appeal period. 

Initiation of Statutory 90-Day Appeal Period: When required, upon completion of a 30-day community 
comment period and/or final coordination meeting with the affected communities, the DNRC shall arrange 
for and verify that the following activities are completed in accordance with the current version of the 
FEMA Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control 
Procedures Manual:  

• Proposed BFE determination letters are sent to the community CEOs and floodplain administrators. 

News release notifications of BFE changes are published in prominent newspapers with local 
circulation in accordance with 44 CFR. 

• The DNRC shall prepare the appropriate notices (Proposed Rules) that are to be published in the 
Federal Register. The DNRC shall then deliver those notices to FEMA for publication. 

• When the DNRC holds public meetings to present and discuss the results of this Flood Map Project, 
FEMA may attend the meetings and assist where possible if requested. 

Resolution of Appeals and Protests: FEMA/NSP, supported by the DNRC, shall review and resolve appeals 
and protests received during the 90-day appeal period.  For each appeal and protest, the following activities 
shall be conducted as appropriate:  

• Initial processing and acknowledgment of submittal;  
• Technical review of submittal;     
• Preparation of letter(s) requesting additional supporting data;  
• Performance of revised analyses; and  
• Preparation of a draft resolution letter for co-signature with FEMA and the DNRC and revised 

DFIRM and FIS report materials for FEMA review.  
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The DNRC shall mail all associated correspondence upon authorization by FEMA. 

Preparation of Special Correspondence: The DNRC shall support FEMA/NSP in responding to comments 
not received within the 90-day appeal period, but before the maps become effective (referred to as “special 
correspondence”), including drafting responses for FEMA review when appropriate and finalizing 
responses for co-signature.  The DNRC shall also shall mail the final correspondence (and enclosures if 
appropriate) and distribute appropriate copies of the correspondence and enclosures upon receipt of 
authorization from FEMA.  

Revision of FIRM and FIS Report: If necessary, the DNRC shall work together with FEMA/NSP to revise 
the DFIRM and FIS report and shall distribute Revised Preliminary copies of the DFIRM and FIS report to 
the CEO and floodplain administrator of each affected community, all other Project Team members, the 
State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA. 

Final SOMA Preparation:  The DNRC shall prepare Final SOMAs for the affected communities, with 
assistance from FEMA as appropriate.  

Processing of Letter of Final Determination: The DNRC shall work with FEMA/NSP to establish the 
effective date for the DFIRM and FIS report, and shall prepare a Letter of Final Determination (LFDs) for 
each affected community for FEMA review in coordination with the Region and their contractor, and in 
accordance with the FEMA Document Control Procedures Manual.  The DNRC shall mail the final signed 
LFDs and enclosures and distribute appropriate copies of the signed LFDs upon receipt of authorization 
from FEMA. 

Processing of Final DFIRM and FIS Report for Printing: The DNRC shall prepare final reproduction 
materials for the DFIRM and FIS report and provide these materials to the FEMA Map Service Center for 
printing by the U.S. Government Printing Office. They shall also prepare the appropriate paperwork to 
accompany the DFIRM and FIS report (including Print Processing Worksheet, Printing Requisition Forms, 
and Community Map Actions Form) and transmittal letters to the community CEOs. 

Revalidation Letter Processing.  The DNRC, when appropriate, shall prepare and distribute letters for 
FEMA signature to the community CEOs and floodplain administrators to notify the affected communities 
about LOMCs for which determinations will remain in effect after the DFIRM and FIS report become 
effective. 

Archiving Data: The FEMA/NSP shall ensure that technical and administrative support data are packaged 
in the FEMA required format and stored properly in the library archives until they are transmitted to the 
FEMA Engineering Study Data Package Facility. In addition, the FEMA/NSP will maintain copies of all 
data for a period of no less than 3 years. 

Refer to Appendix B, CTP Contractor Scope of Work, for details concerning this Activity. 

Prior to uploading any data to the MIP or delivering any data to FEMA/NSP in digital format, the CTP shall 
have completed a review checklist as available from the NSP, or similar documentation for that data, for 
this activity. 

Standards:  All Post Preliminary DFIRM work shall be performed in accordance with the standards 
specified in Section 5 of this MAS. 

Deliverables:   The MIP shall be updated for status reporting not less than prescribed quarterly periods and 
when the activity is complete.  In accordance with the TSDN format described in Appendix M of 
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Guidelines and Specifications for Flood Hazard Mapping Partners and the requirements documented in 
Section 1 and Appendix A of the FEMA Document Control Procedures Manual, FEMA’s Contractor 
and/or FEMA/NSP or DNRC shall make the following products available to FEMA by uploading the digital 
data to the MIP or submitting it to the FEMA Regional Office if the MIP is unavailable at the time of 
delivery.  A Federal Geographic Data Committee (FGDC) adopted metadata profile, Content Standard for 
Digital Geospatial Metadata (CSDGM), must accompany the uploaded digital data in order to facilitate 
proper cataloging of the data for search and retrieve capabilities within the MIP.  The metadata profile 
should be obtained from FEMA or its contractor to assure compliance. This submittal will occur in 
accordance with the schedule outlined in Section 6 - Schedule.��These products will be made available to 
FEMA in accordance with the schedule outlined in Section 6 for this Activity: 

• Documentation that the news releases were published in accordance with FEMA requirements; 
• Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were 

published in accordance with FEMA requirements; 
• Draft and final Special Correspondence (and all associated enclosures, backup data, and other 

related information) for FEMA review and signature as appropriate; 
• Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters (and all 

associated enclosures, backup data, and other related information) for FEMA review and signature 
as appropriate; 

• Draft and final LFDs (and all associated enclosures, backup data, and other related information) for 
FEMA review and signature; 

• DFIRM negatives and final FIS report materials, including all updated data tables and Flood 
Profiles;  

• Paperwork for the final DFIRM and FIS report materials;  
• Transmittal letters for the printed DFIRM and FIS report; 
• LOMC Revalidation Letters if appropriate;  
• Complete, organized archived technical and administrative support data; and 
• Complete, organized and archived case file and flood elevation docket. 

SECTION 2—TECHNICAL AND ADMINISTRATIVE SUPPORT DATA SUBMITTAL  
The Project Team members for this Flood Map Project that have responsibilities for activities 
included in this MAS shall comply with the data submittal requirements summarized below. 

All supporting documentation for the activities in this Mapping Activity Statement shall be submitted in the 
TSDN format in accordance with Appendix M of the FEMA Guidelines and Specifications for Flood 
Hazard Mapping Partners, dated April 2003. Appendix M is available for viewing or download on the 
FEMA Web site at http://www.fema.gov/pdf/fhm/frm_gsam.pdf.  Table 2-1 indicates the sections of the 
TSDN that apply to each mapping activity. 
If any issues arise that could affect the completion of an activity within the proposed scope or budget, the 
responsible Mapping Partner shall complete a Special Problem Report (SPR) as soon as possible after the 
issue is identified and submitted to FEMA.  The SPR is to describe the issue and propose possible 
resolutions.  (For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines 
and Specifications for Flood Hazard Mapping Partners.)  
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Table 2-1.  Mapping Activities and Applicable TSDN Sections 
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Special 
Problem 
Reports 

X X X X X X X X X X X X X X 

Telephone 
Conversation 
Reports 

X X X X X X X X X X X X X X 

Meeting 
Minutes/ 
Reports 

X X X X X X X X X X X X X X 

General 
Correspon-
dence 

X X X X X X X X X X X X X X 

Engineering 
Analyses               
Hydrologic 
Analyses  X   X X X X X X X    
Hydraulic   
Analyses  X   X X X X X X X    

Key to Cross-
Section 
Labeling  

 X   X X X X X X X    

Key to 
Transect 
Labeling 

 X   X X X X X X X    
Draft FIS 
Report      X X X X X      
Mapping 
Information  X  X X      X X X X X 
Miscellan-
eous 
Reference 
Information  

X X X X X X X X X X X X X X 

 

SECTION 3—PERIOD OF PERFORMANCE 
The mapping activities outlined in this MAS will begin on September 1, 2006, and will be completed no 
later than September 30, 2009.   The mapping activities may be terminated at the option of FEMA or the 
DNRC in accordance with the provisions of the Partnership Agreement dated March 18, 2005.  If these 
Mapping Activities are terminated; the remaining funds from uncompleted activities, provided by FEMA 
for this Mapping Activity Statement, will be returned to FEMA. 

SECTION 4—FUNDING/LEVERAGE 
FEMA is providing funding, in the amount of X, to the DNRC for the completion of this Flood Map 
Project.   The DNRC shall provide any additional resources required to complete the assigned activities for 
this Flood Map Project. During the scoping process, additional needs may be identified.  Activities 
associated with any additional needs would be performed based on availability of additional funds.  The 
CTP Leverage listed below includes in-kind services and blue book values for acquired information (i.e. 
base map data, hydrologic and hydraulic analyses, etc.).   
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Funding for Project 
FEMA 

Contribution 
CTP 

Contribution 
% 

Leverage 
Total 

Project Cost 
TOTAL FUNDING 

AMOUNTS X X 20% X 

SECTION 5—STANDARDS 
The standards relevant to this Mapping Activity Statement are provided in Tables 5-1 and 5-2. Information 
on the correct volume, appendix, section, or subsection of the FEMA Guidelines and Specifications for 
Flood Hazard Mapping Partners to be referenced for each mapping activity are summarized in Table 5-2.   
These Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping Web site 
at http://www.fema.gov/fhm/dl_cgs.shtm.   
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Table 5-1.   Applicable Standards for Project Activities  
 Activities 
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Guidelines and Specifications for Flood Hazard Mapping 
Partners, April 2003 X X X X X X X X X X X X X X X 

American Congress on Surveying and Mapping Procedures X X X X            

Global Positioning System (GPS) Surveys: National Geodetic 
Survey (NGS-510), “Guidelines for Establishing GPS-
Derived Ellipsoid Heights,” November 1997 

X X X X            

Engineer Manual 1110-1-1000, Photogrammetric Mapping 
(USACE), July 1, 2002 X X X X            

Engineer Manual  1110-2-1003, Hydrographic Surveys 
(USACE), January 1, 2002 X X              

“Numerical Models Accepted by FEMA for NFIP Usage,” 
Updated April 2003 X    X X X X X       

Content Standard for Digital Geospatial Metadata (Federal 
Geographic Data Committee), 1998 X  X X      X X X X X X 

Document Control Procedures Manual, December 2000 X             X X 

44 Code of Federal Regulations Part 66 and 67 X             X  
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Table 5-2.  Project Activities and Applicable Portions of FEMA Guidelines and Specifications  

Activity Description Applicable Volume, Section/Subsection, and Appendix 

Scoping Appendix I, Scoping Report document attached in Appendix A to this Mapping 
Activity Statement; 44 Code of Federal Regulations Part 66 and 67 

Volume 1, Section  1.4  (specifically Subsection 1.4.2.1) 

Appendix A, Sections A.4, A.5, A.6, A.7, and A.8 

Appendix F, Section F.3 
Field Survey 

Appendices B, C, and M 

Volume 1, Section 1.4 (specifically Subsection 1.4.2.1) 

Appendix A, Sections A.2 , A.3, A.7, and A.8 Topographic Data Development 

Appendix M 

Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.1) 

Appendix A, Sections A.2, A.3, A.7 (specifically Subsection A.7.5), and A.8 
(specifically Subsection A.8.6) 

Independent QA/QC Review of 
Topographic Data 

Appendix M 
Volume 1, Section 1.3 (specifically Subsection 1.3.1.8) and 1.4 (specifically 
Subsections 1.4.3.1 and 1.4.3.2) Base Map Acquisition and Preparation 
 Appendix A, Section A.1 (specifically Subsection A.1.1) 

Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4) 

Appendix A, Section A.4 

Appendix C, Sections C.1 and C.7 
Hydrologic Analyses 

Appendices E, F, G, H, and M 



 

Mapping Activity Statement No. 2006-02 Lake County 
34 
Montana Department of Natural Resources and Conservation 
 

Activity Description Applicable Volume, Section/Subsection, and Appendix 

Volume 1, Section 1.4 (specifically Subsection 1.4.1) 

Appendix A, Section A.4 

Appendix C, Section C.2 

Independent QA/QC 
Review of Hydrologic Analyses 

Appendices E, F, G, H, and M 

Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4) 

Appendix A, Section A.4 (specifically Subsection A.4.7) Hydraulic Analyses 

Appendix C, Sections C.3 and C.7 

Volume 1, Section 1.4 (specifically Subsection 1.4.1) 

Appendix A, Section A.4 (specifically Subsection A.4.7) 
Independent QA/QC Review of    

Hydraulic Analyses 
Appendix C, Section C.5 

Volume 1, Section 1.4 (specifically Subsections  1.4.2.2, 1.4.2.3, and 1.4.3.2) 

Appendix C, Sections C. 4 and C.6 (specifically Subsection C.6.1.3) 
Appendix D, Sections D.2 (specifically Subsection D.2.7) and D.3 (specifically 
Subsection D.3.7) 

  Floodplain Mapping 

Appendices E, F, G, H, K, L, and M 

Volume 1, Section 1.4  (specifically Subsections 1.4.2.2, 1.4.2.3, and 1.4.3.2) 

Appendix C, Section C.6 (specifically Subsection C.6.1.3) Perform Redelineation 

Appendices K. L, and M 

Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.3) 

Appendix C, Sections C.4 and C.6 
Appendix D, Sections D.2 (specifically Subsection D.2.7) and D.3 (specifically 
Subsection D.3.7) 

Independent QA/QC 
Floodplain Mapping (including 

Redelineation/Digitization) 

Appendices E, F, G, H, K, L, and M 
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Activity Description Applicable Volume, Section/Subsection, and Appendix 

Volume 1, Section 1.4 (specifically Subsections 1.4.2.3, 1.4.3.3, 1.4.3.9, and 1.4.3.10) Independent QA/QC Review of DFIRM 
Database and Graphic Specs 

Appendices K, L, and M 
Volume 1, Sections 1.4 (specifically Subsections 1.4.2 and 1.4.3) and 1.5 (specifically 
Subsection 1.5.1) Production of Preliminary Map Products 
Appendices J, K, L, and M 

Volume 1, Section 1.5 (specifically Subsection 1.5.2) 
Post-Preliminary Processing 

Appendices J, K, L, and M 

 



 

 

SECTION 6—SCHEDULE 
The activities documented in this MAS shall be completed in accordance with the project schedule below.  
If changes to this schedule are required, the responsible Mapping Partner shall coordinate with FEMA and 
the other Mapping Partners in a timely manner.   
 

Table 6-1. Project Schedule 

Activities RESPONSIBLE 
PARTNER(S) 

DATE 
DUE 

Scoping (including 1/3 Outreach) DNRC, FEMA/NSP 6/30/06 
Field Surveys  DNRC 10/30/06 
Topographic Data Development DNRC 11/30/06 
Independent QA/QC Review of Topographic Data FEMA/NSP 12/30/06 
Base Map Acquisition DNRC 10/30/06 
Hydrologic Analyses DNRC 1/30/07 
Independent QA/QC Review of Hydrologic Analyses  FEMA/NSP 2/30/07 
Hydraulic Analyses DNRC 3/30/07 
Independent QA/QC Review of Hydraulic Analyses FEMA/NSP 4/30/07 
Floodplain Mapping:   

• Detailed Riverine  
•  Refinement or Creation of Zone A 
• Merging Revised and Unrevised Areas 

<Floodplain Mapping or Redelineation> 

• Redelineation Using Effective Flood Profiles and Updated 
Topographic Data 

• Redelineation/Digitization of Non-Revised Areas 

DNRC 

5/30/07 
Independent QA/QC Review of Floodplain Mapping  FEMA/NSP 6/30/07 
Redelineation 

<Floodplain Mapping or Redelineation> 

• Redelineation Using Effective Flood Profiles and Updated 
Topographic Data 

• Redelineation/Digitization of Non-Revised Areas 

DNRC n/a 

Independent QA/QC Review of Redelineation FEMA/NSP n/a 
DFIRM Database (including Graphic Specifications) DNRC 7/30/07 
Independent QA/QC Review of DFIRM Database FEMA/NSP 8/30/07�
Produce Preliminary Map Products (including 1/3 Outreach) DNRC 9/30/07�
Post-Preliminary Processing (including 1/3 Outreach) DNRC, FEMA/NSP 9/30/08�
 

SECTION 7—CERTIFICATIONS 

Field Surveys and Topographic Data Development 
A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic data, in 
accordance with 44 CFR 65.5(c). Certification of topographic data by the American Society for 
Photogrammetry and Remote Sensing is also acceptable. 



 

 

Base Map Acquisition and Preparation 
• A community official or responsible party shall provide written certification that the digital data 

meet FEMA minimum standards and specifications. 

• The responsible Mapping Partner shall provide documentation that the digital base map can be used 
by FEMA.  Please note that uploading base map data to the MIP does not constitute agreement that 
the digital base map can be used by FEMA.  Documentation that the digital base map can be used 
by FEMA will still be required. 

Certifications must be made at the time the intermediate data is submitted.  For example, if hydrologic 
data is submitted, certification will be required at the time it is submitted. 

Hydrologic Analyses, Hydraulic Analyses, and Floodplain Mapping 
• A Registered Professional Engineer shall certify hydrologic and hydraulic analyses and data in 

accordance with 44 CFR 65.6(f).  

• A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic 
information in accordance with 44 CFR 65.5(c).   

• Any levee systems to be accredited will be certified in accordance with 44 CFR 65.10(e). 

Floodplain Mapping, Independent QA/QC Review of Floodplain Mapping and DFIRM Database 

The DFIRM metadata files shall include a description of the horizontal and vertical accuracy of the 
DFIRM base map and floodplain information. 

 
SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES  

Project Team members may obtain copies of FEMA-issued LOMCs, archived engineering backup 
data, and data collected as part of the Mapping Needs Assessment Process from FEMA and/or 
your Regional Project Officer.   

General technical and programmatic information, such as FEMA 265 and the Quick-2 computer program, 
can be downloaded from the FEMA Web site (http://www.fema.gov./fhm/).  Specific technical and 
programmatic support may be provided through the FEMA and/or their contractor; such assistance should 
be requested through the FEMA Project Officer specified in Section 12 of this MAS.   
Project Team members also may consult with the FEMA Regional Project Officer to request support in the 
areas of selection of data sources, digital data accuracy standards, assessment of vertical data accuracy, data 
collection methods or subcontractors, and GIS-based engineering and modeling training. 

SECTION 9—CONTRACTORS 
The DNRC intends to use the services of PBS&J as a contractor for this Flood Map Project. The DNRC 
shall ensure that the procurement for all contractors used for this Flood Map Project complies with the 
requirements of 44 CFR 13.36.  

SECTION 10—REPORTING 
FINANCIAL REPORTING: 
Because funding has been provided to the DNRC by FEMA, financial reporting requirements for the DNRC 
will be in accordance with Cooperative Agreement Articles V and VI. 
STATUS REPORTING: 
Status reports will be submitted on a quarterly basis in accordance with the financial reporting 
submittals.  At a minimum these reports will include a summary of the work as outlined in the 
Cooperative Technical Partner (CTP)/Map Modernization Project Quarterly Report located in 
Appendix B of this Mapping Activity Statement.  The Project Officer, as needed, may request 
additional information on status. 

The DNRC may meet with FEMA and/or their contractor more frequently (up to bi-weekly if needed) to 
review the progress of the project in addition to the quarterly financial and status submittals.  These 



 

 

meetings will alternate between FEMA’s Regional Office, the DNRC office and conference calls as 
necessary. 

Section 11—Project Coordination 

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure the 
products meet the technical and format specifications required and contain accurate, up-to-date information.  
Coordination activities shall include:  

• Meetings, teleconferences, and video conferences with FEMA and other Project Team members as 
needed; 

• Telephone conversations with FEMA and other Project Team members on a scheduled basis and an 
ad hoc basis, as needed;  

• Updates to the MIP, and other FEMA status information systems as discussed in this document; and 

• E-mail, facsimile transmissions, and letters, as required. 



 

 

SECTION 12—POINTS OF CONTACT 
The points of contact for this Flood Map Project are Marijo Camrud, the FEMA Regional Project Officer; 
Terry Voeller, the Project Manager for the DNRC; or subsequent personnel of comparable experience who 
are appointed to fulfill these responsibilities.  When necessary, the any additional assistance of FEMA 
should be requested through the FEMA Regional Project Officer.      
Each party has caused this MAS to be executed by its duly authorized representative. 
 
 
 
Jack Stults            
    Date  
Administrator, Water Resources Division 
Montana Department of Natural Resources and Conservation 
 
       
 
 
Millie Bowman            
  Date 
Montana Map Mod Coordinator 
Project Manager 
Montana Department of Natural Resources and Conservation 
  
 
             
     
Robert Ives            
    Date 
HIRA Branch Chief 
Federal Emergency Management Agency, Region VIII 
 
 
 
Marijo Camrud            
   Date 
Regional Project Officer 
Federal Emergency Management Agency, Region VIII 
 
 
 
Dave Jula            
    Date  
Michael Baker Jr., Inc. 
National Service Provider  
 
 
 

 


